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CHESHIRE AND WARRINGTON LOCAL ENTERPRISE PARTNERSHIP 

GROWTH PROGRAMME ASSURANCE AND ACCOUNTABILITY FRAMEWORK 

PART 1 – PURPOSE, STRUCTURE AND OPERATING PRINCIPLES 

 

1. Introduction and Overview 

Local Enterprise Partnerships are locally-owned partnerships between the public and private sector. The 
Cheshire and Warrington LEP covers the three local authority areas of Cheshire West and Chester Borough  
Council, Cheshire East Borough Council and Warrington Borough Council.  

Figure 1: Cheshire and Warrington LEP Area Geography 

 

Cheshire and Warrington Local Enterprise Partnership (“the CWLEP”) is one of 38 public-private partnership 
bodies across England established by the Department for Business, Energy and Industrial Strategy to help 
determine local economic priorities and lead economic growth and job creation within the local area. 
The CWLEP is the strategic body through which the sub-regional activities and objectives will be supported 
and coordinated. The CWLEP will be supported with delivery by the Local Authority partners within the CWLEP 
area. Democratic oversight, governance and assurance for the activities and funding decisions of the CWLEP 
is assured through the membership of the LEP Board, its’ sub-committees and engagement with Sub-Regional 
leadership fora. This Assurance and Accountability Framework has been developed as a mechanism for the 
Accountable Body, the CWLEP and key stakeholders to be clear about responsibilities and to ensure good 
governance.  
 
This document establishes an Assurance and Accountability Framework that the CWLEP will follow in relation 

to decision making including its Growth Programme (comprising but not limited to: the Local Growth Fund 
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Programme, Growing Places Fund and European Structural Investment Fund), Growth Corridors and Enterprise 

Zones, and as a delivery partner for programmes which enable economic growth, e.g. skills development. 

The Assurance and Accountability Framework is in three parts. Part one sets out the purpose, structure and 
operating principles of the Framework. Part two sets out the project prioritisation process (including 
development of a project pipeline). Part three sets out the programme management and investment decision 
process. The Framework also comprises a series of Appendices which set out the key documentation and 
information supporting the Framework.  
 
The CWLEP aims to adhere to the highest standards of probity in the way that it discusses and makes decisions 
on how the funding devolved to it by Government is spent. This Assurance and Accountability Framework is a 
core element of the process and has been written to set out how the CWLEP and its partners will identify and 
prioritise activity and projects to support delivery of their strategic growth priorities.  The framework also 
details the company’s approach to transparency and its compliance with the National Local Assurance 
Framework. 
 
Our strategic priorities, Enabling Programmes and Intervention Priorities and the evidence base which 
underpins those priorities and objectives are set out in the Strategic Economic Plan (SEP) for Cheshire and 
Warrington published in July 2017 and updated in 2018, in the draft Local Industrial Strategy (LIS) and the 
Chehsire and Warrington Recovery Plan 21/22.  These documents can be downloaded from the CWLEP 
website: Our plans for the future - Cheshire and Warrington  The SEP is also supported by a series of thematic 
strategy and delivery plans which provide more detail on key policy areas for the LEP. These documents are 
also available for download from the website.  
 
One of the initial filters for projects submitted for funding through this Assurance and Accountability 
Framework is alignment with the SEP’s Strategic Imperatives, Intervention Priorities and Enabling 
Programmes. All promoting organisations will be expected to demonstrate how their proposals support the 
SEP and the LIS objectives. 
 
The SEP has been refreshed and sets out the long-term economic plan to 2040. It is expected to be 
supplemented in due course by the Local Industrial Strategy which sets out priorities and potential 
interventions for the medium term through to 2030.  Fit with one or more of these strategies will be essential 
if applying for funding from the LEP.  The aims and objectives of the LEP are expected to evolve over time to 
adapt to the changing market conditions.  The details of these changes will be recorded in the board papers 
and readily available on the website. 
 

2. Purpose 

The purpose of the Assurance and Accountability Framework is to support the development and delivery of a 
rigorously appraised and prioritised investment programme for Cheshire and Warrington which aligns to the 
CWLEP’s strategic priorities and Enabling Programmes and Intervention Priorities and which positions the sub-
region to take maximum advantage of funding opportunities which may arise.  
 
The framework ensures that the CWLEP has in place the necessary systems and processes to manage 
delegated funding from central Government budgets effectively.  It has been updated to include the 
recommendations of the Mary Ney Report; “Review of Local Enterprise Partnership Governance and 
Transparency” (September 17) and the HMG report “Local Enterprise Partnership Governance and 
Transparency – Best practice guidance” (January 18). 
 
This document will be reviewed, refreshed and signed off by the CWLEP Board annually. One of the conditions 
of the Growth Deal grant offer letter is that the LEP must submit a letter from their S151 Officer to DCLG’s 
Accounting Officer by 28th February each year certifying that its Local Assurance Framework has been agreed, 
is being implemented and meets the revised standards set out in the LEP Assurance Framework.   

https://cheshireandwarrington.com/about/vision-and-strategy/
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The latest version of the Local Assurance Framework is published on the CWLEP website.  
 
 

3. Geography 

The geographical boundary of the Cheshire and Warrington Local Enterprise Partnership (CWLEP) covers the 

administrative areas of the three unitary local authorities which make up the CWLEP, these being: - 

▪ Cheshire East Borough Council (CEC) 

▪ Cheshire West and Chester Borough Council (CWAC); and  

▪ Warrington Borough Council 

 

The SEP also recognises that Cheshire has some of the most significant science-based clusters in the north of 

England some of which are of global importance in key growth sectors, including advanced scientific analysis 

and research; pharmaceuticals R&D and manufacturing; chemical engineering; energy and nuclear 

engineering; radio-astrophysics; and astronomy. Collectively these assets form the Cheshire Science Corridor, 

a crescent that crosses the northern part of Cheshire and Warrington sub-region, linking together nationally 

and internationally significant research facilities including Capenhurst, Sci-Tech at Daresbury and Jodrell Bank. 

CWLEP secured Enterprise Zone status for a number of sites within Cheshire Science Corridor in April 2016, 

these being: 

▪ Alderley Park - World class life sciences research hub where Beta Blockers were discovered 

and developed. This site also links into the wider Manchester Science Corridor development 

▪ Birchwood Park, Warrington - a nationally significant nuclear cluster including the National 

Nuclear Laboratory 

▪ University of Chester’s Thornton Science Park - formerly Shell’s European Research HQ and 

home to the Faculty of Science and Engineering and Energy Security and Innovation Observing 

System for the Subsurface (ESIOS) 

▪ Protos – formerly Ince park, where Peel Environmental are developing a nationally strategic 

energy hub including wind farm, biomass and energy from waste plant 

▪ Ellesmere Port – a portfolio of pump-primed sites in Ellesmere Port suitable for logistics, 

advanced manufacturing and environmental technologies. 

The potential for further development corridors is being explored and developed by the LEP.  Details of any 

changes will be available in board papers and on the website if and when approved, 

 

4. LEP Operational Structure 

4.1. Membership of the LEP 

The LEP is a legal company limited by guarantee.  The membership of the CWLEP is set out in its Articles of 

Association updated 6 May 2020 and is: 

• LEP Chairman 

• LEP Deputy Chairman 

• Cheshire East Borough Council 

• Cheshire West and Chester Borough Council 
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• Warrington Borough Council 

 

The company operates with a board of directors, normally around 16 in number, comprising representatives 

from the Local Authorities, Private Sector, Educational institutions and charities.  The Chair person has to be 

from the private sector and there has to be a nominated deputy Chair person.  All board private sector board 

members are appointed on three years terms which can be extended for a further three years by agreement 

of the board.  Not further extensions are permitted. 

 

4.2. Abiding principles 

All the board and committee members are required to act in accordance with the Nolan Principles.  They are 

required to sign a copy to show they have understood them and will adhere to them.  They should also: 

a) Act solely in the public interest in line with the Nolan principles; make decisions purely on merit, in 

accordance with agreed LEP processes and act with regularity and propriety when managing public 

money; 

b) Keep records which demonstrate they meet all their legal obligations and all other compliance 

requirements placed upon them ensuring these are accessible if requested;   

c) Actively cooperate with stakeholders and other regeneration organisations. This involves engaging 

deliberately and constructively with the private sector and public sector including national and local 

partners such as: Government Departments, subnational bodies, Local Authorities, third sector 

representatives, community interest groups, universities and research institutions, MCAs and other 

LEPs in order to collect information which can be factored into decisions;  

d) Ensure partnership working and engagement on projects or decisions which are likely to have an effect 

across LEP borders or significantly affect the plans of a MCA or LEP; and  

e) Champion successes within their communities, including bringing to the attention of Government local 

growth projects which should be recognised as innovative or examples of best practice and ensuring 

that stakeholders are able to make informed decisions on local growth matters. 

 

4.3. Roles and Responsibilities 

The LEP operates within a clearly defined Governance structure (see Figure 2, below).  
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The CWLEP Board has ultimate responsibility for setting the corporate and strategic direction of the CWLEP as 

defined in its Articles of Association (Company No: 04453576). Some elements of operational and strategic 

responsibility are discharged through a series of formal Board Sub-Committees each chaired by a member of 

the CWLEP Board and each with its own defined Terms of Reference (see .  Delegated decision making and 

authority is set out in the CWLEP’s Scheme of Delegation, which is shown in Appendix J. 

The Board and all sub boards and committee meetings, with the exception of the Remunerations and 

Appointment Committee shall be open to the public, although items may also be discussed in closed session 

where confidentiality needs to be maintained 

 

4.4. The CWLEP Board 

The purposes of the CWLEP Board are to set the corporate and strategic direction of the organisation, 

satisfying itself that the business plan is in accordance with the strategic direction and that the milestones are 

sufficiently ambitious, ensure good systems of governance and control and to set the risk appetite and manage 

risk accordingly (please see section 24 for further detail). 

The CWLEP Board is responsible for: 

1. Ensuring that all activity is in accordance with the Articles of Association of the Cheshire and 

Warrington Local Enterprise Partnership which is a private company limited by guarantee; 

2. Approving projects put forward for funding under different funding steams and programmes; 

3. Providing clear levels of delegated authority to the CWLEP Executive and the various sub-

committees which report directly to the CWLEP Board 

4. Considering and agreeing a position on major items of strategic importance 

5. Ensuring effective communication and engagement with the LEP’s stakeholders at a local and 

national level 

 

4.4.1. Role and responsibility of the Chair and deputy Chair 

The role of the chair is shared between the Chair and Deputy chair. 

Their responsibilities are: 

• Work closely with the Board, political leaders and the LEP’s Executive Team, to ensure that C&W has 

in place a compelling evidence based future strategy and narrative for its economy;  

• Grow the C&W economy from £30 billion p.a. in 2019 to £50 billion by 2040, improving productivity 

per hour and delivering inclusive growth;  

• Deliver the C&W Local Industrial Strategy, building on C&W’s sector strengths, in particular clean 

energy, life sciences and advanced manufacturing, and strengthening the sub-region’s five 

foundations of productivity;  

• Be the principal advocate in public and the media of the LEP’s economic strategy and, through 

Marketing Cheshire, a subsidiary of the LEP, successfully market C&W as a great place to live work and 

invest to national and international investors and current and potential future residents;  

• Hold the Chief Executive Officer (CEO) and the Executive Team to account for the successful delivery 

of all aspects of the LEP’s programme;   
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• Through the LEP’s Growth and Skills Hub, ensure that businesses in C&W can easily access the support 

they need to start up and grow, in particular improving their access to skilled staff via the LEP’s Virtual 

Institute of Technology;  

• Ensure that the C&W LEP continues to be regarded by central Government as exhibiting exceptional 

standards of governance and strategy development and to achieve the same standards of programme 

delivery;    

• In close collaboration with the LEP CEO, build strong relationships with Ministers, senior officials in 

Whitehall and senior local authority politicians and officers in C&W and across the North of England 

and North Wales;   

• Collaborate across a wider geography will deliver better outcomes, ensure that the C&W LEP plays a 

full part and takes full advantage of its membership of NP11 – the group of eleven Northern LEPs 

working together to grow the economy of the North;   

• Play a full role in the national LEP Network, helping to ensure that all LEPs exhibit the highest levels of 

governance and competence and that LEPs enjoy a strong and productive working relationship with 

Ministers. 

 

The Main accountabilities  

• Provide overall leadership of the LEP Board.  

• Through leadership of the Board, and working closely with the Executive and key stakeholders, set the 

strategic direction and priorities for the LEP.  

• Build and maintain effective relationships with the LEPs major stakeholders, including political leaders 

in C&W, NP11, ‘Transport for the North’, the LEP Network and in Westminster and Whitehall.   

• To promote a culture of openness, objectivity, collaboration and debate within the LEP, acting as a 

role model for the LEP’s values and culture.  

• To ensure that the LEP is well led, has a strong programme of internal performance management and 

scrutiny, and that the LEP pursues a policy of transparency and openness that enables the public to 

understand and scrutinize the role of the LEP.    

• To ensure and require that succinct, comprehensive, timely, accurate and relevant information is 

placed before the board and its committees to allow them to reach informed conclusions.  

• To maintain an overview of economic and strategic issues in C&W and provide advice and support to 

the LEP CEO on these matters.  

• To preside over board meetings and ensure that time in meetings is used productively, that there is 

open and constructive debate and that any conflicts of interest are managed as appropriate.   

• To ensure the Board demonstrates and promotes diversity and inclusion and is representative of the 

communities served by the LEP.           

       

4.4.2. CWLEP Board Diversity 

The CWLEP Board is selected through open, transparent and non-discriminatory competition, which assesses 

each candidate on merit. Use of traditional and social media is used to advertise vacancies. The CWLEP strives 

to ensure that the Board is reflective of Cheshire and Warrington as a whole, including in terms of business 

composition and scale (including voluntary sector and social enterprise), geographic spread, gender and 

ethnicity in line with its equality and diversity policy and we monitor this. 

It has been set up in accordance with the Government requirement that it must have a private sector chair, 

with at least two-thirds of the rest of the members coming from the private sector. Other Board membership 

is drawn from local authority leaders and other relevant public sector organisations. The Board also has private 

sector representation.  In line with government guidance at least 33% of the Board must also be female and 

there should be a private sector member which represents the SME sector.  The maximum number of board 
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members permitted is 20 with no more than five members co-opted (board members temporarily appointed 

to assist with specific matters). 

There is also a requirement for the s151 from the LEPs accountable body to attend a majority of board 

meetings.   Senior Executives of the LEP will also normally attend board meetings but carry no voting rights. 

With regards to succession planning the LEP Chair in conjunction with the LEP executive is responsible for 

ensuring that for chair, board members and committee members there is continuity.  When  new 

appointments are required they will be done so in a timely manner which allows for training and a handover 

period. 

4.4.3. Induction process for new board and committee members 

Following appointment Board members will be taken through an induction process.  The induction pack can 

be found here: Transparency Documents - Cheshire and Warrington 

There are a number of boards and sub-committees that report to the CWLEP Board that have various roles 

and responsibilities as detailed below: 

4.5. Strategy Performance Board 

The purpose of the Strategy Performance Board is prepare, maintain and publish a Strategic Economic Plan 

for Cheshire and Warrington and any underpinning strategies. The plan should be prepared and updated 

following extensive consultation with relevant partners and stakeholders. 

The Strategy Performance Board is responsible for: 

a) Maintaining the LEP’s Strategic Economic Plan and e.g. the Local Industrial Strategy and the 

evidence base required to underpin the plans which are approved by the board. 

b) Making recommendations to the LEP Board for changes to the LEP’s Strategic priorities 

c) Commissioning work to expand and enhance the evidence base used to set strategic priorities 

d) Identifying the interventions necessary to deliver the LEP’s objectives and from that develop 

a prioritised project pipeline to take maximum advantage of the funding streams available to 

the LEP and its partners 

e) Making recommendations to the LEP Board for projects put forward for funding from funding 

programmes where responsibility hasn’t been delegated to another sub board. 

f) Engaging the LEP’s stakeholders in the development and refresh of its core strategies 

 

4.6. Performance and Investment Committee 

The purpose of the Performance and Investment Committee is to hold the LEP Executive to account 

for programme delivery and performance and to ensure that projects put forward for funding support 

the LEP’s strategic priorities and offer value for money. 

The Performance and Investment Committee is responsible for: 

a) Providing scrutiny and oversight for the LEP’s delivery programmes 

b) Monitoring performance of the programmes and delivery plan during the year 

c) Ensuring that the processes set out in the LEP’s Assurance and Accountability Framework are 

adhered to 

https://cheshireandwarrington.com/about/transparency/transparency-documents/
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d) Reviewing and providing critical challenge to projects put forward for funding or endorsement 

by the LEP 

e) Ratifying projects put forward for funding from the LEPs different funding streams 

g) Reviewing and approving the LEP’s Corporate and Programme risks. 

 

4.7. Local Transport Board 

The Local Transport Board (LTB) has an advisory role to the CWLEP and provides operational oversight 

to the Integrated Transport Investment Programme and has a role in ensuring that transport 

investments support the growth conversation with Government, the strategic transport priorities of 

the CWLEP and the local plans and regeneration proposals of the constituent local authorities. 

Schemes will then be prioritised alongside other transport and non-transport schemes using the 

CWLEP’s Assurance and Accountability Framework. 

The Local Transport Board is responsible for: 

a) Developing and maintaining an Integrated Transport Investment Programme of capital 

projects for the sub region to support the LEP’s objectives as set out in the Strategic Economic 

Plan and the Sub Regional Transport Strategy. 

b) Making decisions on devolved local authority major funds for projects which fall within the 

delegated limits of the LTB 

c) Ensuring that the prioritisation processes are aligned to the LEPs Assurance and Accountability 

Framework 

d) Develop Memoranda of Understanding with key Agencies: Highways Agency, Network Rail, 

Airports, Freight and Logistics Organisations, Train Operating Companies to influence and 

support policy, priorities and investment; 

e) Engaging with local authorities in relation to its strategic projects and transport priorities, 

related strategic development control issues, Local Plans and regeneration proposals; 

f) Engaging with Government on consultations, innovative solutions and pilots; and 

g) Engaging with and influence neighbouring transport authorities 

 

4.8. Finance and Audit Committee 

The purpose of the Finance and Audit Committee is to provide assurance to the Board that the 

financial, audit and budgetary systems utilised by the LEP are robust and effective.  

The Finance and Audit Committee is responsible for: 

a) Receiving and reviewing financial and budgetary information prior to consideration by the LEP 

Board, providing advice and guidance to the Board as requested 

b) Recommending the annual budget to the Board 

c) Monitoring compliance of the LEP, as a private company limited by guarantee, with the 

financial and legal requirements placed on such a company 
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d) Ensuring that the company’s internal financial controls and risk management systems are 

adequate and effective 

e) Ensuring that the company’s compliance, whistleblowing and fraud detection procedures are 

adequate and effective 

f) Monitoring and reviewing the effectiveness of the company’s internal audit function in the 

context of its overall risk management system 

g) Overseeing the relationship with the company’s external auditor 

 

4.9. Remuneration and Appointments Committee 

The purpose of the Remuneration and Appointments Committee is to support the Board in discharging 

its responsibilities relating recruitment, retention and management of staff, and for pay and benefits 

of staff and Board members. 

The Remuneration and Appointments Committee is responsible for: 

a) Develop and maintain strategy and policy on salaries, terms and conditions of employment on 
behalf of the Board, taking full account of labour market movement. 
 

b) Ensure a set of HR and personnel policies are maintained on behalf of the Company. 
 

c) Resolve any HR or personnel issues referred to it from the Board. 
 

d) Have delegated authority to set the remuneration policy of the LEP. 
 

e) Recommend to the Board the annual pay award of the Chief Executive and Chair. 
 

f) Be aware of/advise on employee benefit structures throughout the company. 
 

g) Consider and decide on relevant appeals made under the terms of the Grievance, Disciplinary 
and Harassment policies  

 
h) Monitor policies relating to recruitment, selection, training, performance, reward and 

retention of staff  
 

i) Consider and agree any redundancy processes and payments. 
 

j) Make whatever recommendations to the Board it deems appropriate on any area within its 
remit where action or improvement is needed.  

 

4.10. Marketing and Communications Committee 

The Marketing Cheshire Board will be responsible for: 
a) Development of a strategy for marketing Cheshire and Warrington as a great place to invest, 

live, work and study;  

 

b) Ensure that the sub-region’s approach to business support is visible and that the strategy helps 

to ensure that Cheshire and Warrington is a great place to run and grow a business (start, 

scale, expand); 
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c) Develop a stakeholder engagement strategy to ensure we are successfully engaging and 

informing our most influential stakeholders, reviewing the channels the LEP and Marketing 

Cheshire use to communicate with their stakeholders; 

 

d) Undertaking a review of core assets such as LEP family of brands and websites. 

 

4.11. Business Growth and Investment Strategy Board 

 

The focus will be on matching business demand to the supply of business support/influencing policy 

decisions.   Ensuring strong private sector leadership/representation and supported by public stakeholders 

with the ability to make decisions and influence others.  This will be achieved by the following: 

Define and deliver a high-quality support offer in line with Government contract  

a) Develop local insight to identify priorities to inform ‘proactive/targeted’ business-support 

provision and of course identify/respond to gaps; 

 

b) Collaborate with partners to ensure a ‘no wrong door’ approach with shared intel and service 

standards; 

 

 

c) Agree more appropriate (locally driven) KPIs that will highlight meaningful impact and efficiency 

of our collective work; 

 

d) Celebrate the impact of joint working through case study to reinforce team culture; 

 

e) Considering performance monitoring and evaluation reports including financial reports; 

 

f) Considering re-profiling of the programme if required to ensure optimum outcomes are 

maximised; 

 

g) Establishing and overseeing working groups as required; 

 

h) Regular reporting of progress to the LEP Board and BEIS. 

 

 

4.12. Overview and Scrutiny Committee  

The objective of the Overview and Scrutiny Committee is to make positive recommendations for how 

future decisions of the LEP can be effectively implemented. 

All the deliberations of the committee will be held in public and made public in order to help 

transparency with regard to how and why decisions have been made by the LEP board and 

committees. 

The Overview and Scrutiny Committee is specifically charged to: 

a) Review the decision making of each of the sub-committees and Board of the LEP to ensure due 

process has been followed and there is a transparent audit trail; 
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b) Review the progress of the programmes that the LEP manages including but not limited to: Local 

Growth Fund, Growing Place Fund, European Programme and the Growth Hub.  The committee 

should identify and/or consider issues raised, promote best practice and make recommendations 

for improvement if appropriate; 

 

 

c) Review the implementation of the Strategic Economic Plan and identify opportunities for 

improvement; 

 

 

d) Review the output and outcome information of the programmes to ensure that the LEP activities 

are having a beneficial impact on the economy of the LEP area; 

 

e) To make recommendations for consideration to the Board and or committee with respect to the 

discharge of any functions; 

 

 

f) Review and advise the LEP board on matters of transparency, ensuring that the LEP is meeting the 

highest standards of transparency and, in particular, the required standards as set down by the 

Central Government; 

 

 

g) To commission and review mid-term and end of term evaluations of programmes and projects; 

 

 

h) To liaise with other LEPs over the development and dissemination of best practice.  

 

4.13. Digital Connectivity Board 

Terms of Reference - June 2021 

1. Name 
 

1.1. Cheshire and Warrington Digital Connectivity Board. 
 

2. Geography 
 

2.1. The geographical boundary of the Cheshire and Warrington Digital Connectivity Board is consistent 
with the geography of the Cheshire and Warrington Local Enterprise Partnership (CWLEP). This 
covers the administrative areas of the three unitary local authorities, these being, 

 

• Cheshire East Council (CEC); 
 

• Cheshire West and Chester Council (CWACC); and 
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• Warrington Borough Council (WBC). 
 

3. Role and Responsibilities  
 

3.1.  The Digital Connectivity Board reports to the LEP Board and is responsible for:  
a) Identifying the priorities for improving digital connectivity across the sub-region which will 

support and deliver the LEP’s vision and wider priorities;  
b) Influencing those organisations which can help to deliver the priorities, including Government 

Departments, Local Authorities, Connecting Cheshire, digital infrastructure companies; and 
c) Working with, influencing, and taking account of the issues and priorities identified by relevant 

sub-regional structures including Employer Skills and Education Board, Digital Skills Partnership, 
other LEP Boards and partnerships.  

 

3.2.  In addition to the responsibilities above the Digital Connectivity Board also provides relevant advice 
to the CWLEP on strategic digital connectivity policy, strategies and plans for the sub-region.  

4. Membership 
 

4.1. The Membership of CW Digital Connectivity Board is set out below: 

Membership of Cheshire and Warrington Digital Connectivity Board 

 

The following representatives or their deputies from the constituent organisations: 

 

Nicola Dunbar (Chair) 

Rupert Collis (Vice Chair) 

Bill Carr 

Becky Stuttard 

Connor Diskin (Engagement Board) 

Calum Lewis 

Richard Bailey 

Helen Gopsill 

  

Advisers (Non-voting) 

 

Additional representatives from the LEP Board, sub-Boards and/or from each constituent 

authority can be called upon for advice as and when required. 

 

Representatives from delivery organisations could be called upon. 
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Associate Membership (Non-voting) 

 

The Digital Connectivity Board can invite other parties to meetings in a non-voting capacity 

as appropriate. This could include representatives from organisations such as:  

• Neighbouring Local Enterprise Partnerships / Local Authorities; 

• Neighbouring Digital Partnerships; 

• Central Government e.g. Department for Digital, Culture, Media and Sport  

 

4.2. Membership Review – Membership of the Digital Connectivity Board will be confirmed on an annual 
basis at its first meeting in public from 1 July of each year as this would synchronise with the political 
calendar cycle of the constituent local authorities. A vice chair will be elected to cover for any 
meetings where the chair is not available. 

 

4.3. Opportunities to consider extending the membership of the Digital Connectivity Board will also be 
considered as part of the annual review. Further membership can be reviewed at any meeting in 
public of the Digital Connectivity Board at the request of the constituent local authorities and/or the 
CWLEP. 

 

5. Voting 
 

5.1. It is central to the ethos of the Digital Connectivity Board that it acts in the interests of the area as a 
whole and not according to the sectoral or geographical interests of individual members. In arriving 
at any decisions, the Digital Connectivity Board will consider the views of all interested parties. If any 
vote taken by the Digital Connectivity Board is split, then the decision should be deferred for further 
consideration. If after this deferment, the decision is still split it will be referred to the LEP Board to 
make a decision.  

 

5.2.  Voting rights will only apply to one vote for each member of the Digital Connectivity Board.  
 

6. Assurance and Accountability 
 

6.1. The CW Digital Connectivity Board will operate within the terms of the CWLEP Growth Programme 
Assurance and Accountability Framework. This document establishes a framework that the CWLEP 
will follow in relation to decision making within its Growth Programme (comprising but not limited 
to: the Local Growth Fund Programme, Growing Places Fund and European Structural Investment 
Fund).  
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6.2.  The Assurance and Accountability Framework is in three parts. Part one sets out the purpose, 
structure and operating principles of the Framework, including:  

• Declaration of Interest Policy; 

• Code of Conduct and Conflict of Interest Policy; 

• Gifts and Hospitality;  

• Equality and Diversity Policies;  

• Freedom of Information Policy;  

• Audit and Scrutiny; 

• Complaints and Whistleblowing;  

• The role of the Accountable Body 
Part two sets out the project prioritisation process (including development of a project pipeline). 

Part three sets out the programme management and investment decision process. The Framework 

also comprises a series of Appendices which set out the key documentation and information 

supporting the Framework.  

 

7. Working Arrangements and Meeting Frequency 
 

8.1. All working arrangements and decisions relating to the role and function of the Digital Connectivity 
Board will be made in public meetings.  

 

8.2. The frequency of meetings will be at least quarterly.  
 

8.3. Where appropriate, some business can be delegated and undertaken by smaller sub-groups of the 
Digital Connectivity Board or to officer working groups.  

 

8. Transparency and Local Engagement 
 

9.1.  The CWLEP is a private company, limited by guarantee however, in line with the Government’s 
expectations of Local Enterprise Partnerships; the CWLEP will adhere as far as practicable to the 
Local Government Transparency Code as set out in the CWLEP Growth Programme Assurance and 
Accountability Framework.  The CW Digital Connectivity Board will operate within the same terms. 

 

9.2.  The LEP has an established website which will be used to publish dates of CWLEP Board meetings, 
agendas, meeting papers and minutes. The annual accounts of CWLEP are also published on their 
website. Information on how the CWLEP appraises and prioritises projects put forward for funding 
support and its prioritised list of projects will also be made available. Regular programme updates on 
delivery and spend against budget will also be published on the CWLEP website.  The CWLEP website 
will be used to publish dates of formal Digital Connectivity Board meetings, agendas, meeting papers 
and minutes (so long as content is not considered to be commercially sensitive or confidential in 
nature). 

 

9.3.  Any recommendations for investment decisions will require approval through a majority vote by the 
CWLEP Board. The process for how such decisions are made will be published on the CWLEP Website 
through the Assurance Framework. 

 

9.4.  Cheshire and Warrington Local Enterprise Partnership is a non-statutory body and, as such, is not 
subject to the Freedom of Information Act 2005 or the Environmental Information Regulations 2004. 
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CEC will hold information about funding and payment decisions relating to the CWLEP. This is 
unlikely to be classified by the Information Commissioners Office as CEC information and will 
therefore not be subject to FOI. Any requests to CEC will be reviewed within the normal accountable 
body procedures. 

 

9.5.  The CWLEP will ensure that it continues to engage members of the public and other key 
stakeholders in the development of its key strategies and investment priorities. The nature of this 
engagement will be set out in the CWLEP Stakeholder Communications Plan.  

 

9.6.  The CWLEP will publish annual financial statements covering the Local Growth Fund and other 
funding sources received from Government. 

 

9. Monitoring and Review 
 

10.1. This Assurance Framework is considered to be a live document. It will be reviewed and updated on a 
periodic basis to reflect any changes to national / local circumstances and / or requirements.  

 

4.14. Engagement Board 

The Engagement Board has the following role(s):  

• To influence emerging plans to ensure that the views and needs to young people are factored in  

• To advocate the work and plans of the LEP to ensure that the wider youth population feel able to share their 

views  

• To act as critical friend in the development of new plans and initiatives targeting young people  

Objective: 

 The objective of the Engagement Board is to ensure that young people living in the subregion have an 

opportunity to express their views and values in order to influence the future of Cheshire and Warrington at 

this exciting and challenging time. The Board will also work to secure Cheshire and Warrington as the 

healthiest, most sustainable, most inclusive and fastest growing sub-region in the country. 

Key tasks: 

The Engagement Board will:  

• Review existing plans and initiatives to offer advice on improvements, relevance to young people, inclusivity, 

communication, and language  

• Attend Board and sub-committees to offer opinions on housing, transport, digital infrastructure and more  

• Provide a forum for young people to express their views and opinions, giving them the opportunity to view 

and comment on the LEP’s plans and to engage with and involve other young people in the region. 

 

4.15. Membership of the Boards and Committees 

Current membership of the Boards and Committees can be found on the LEP website.  Membership will be 

reviewed as required with maximum term of service being two periods of a maximum of three years each. 

Each sub board and committee will have a minimum of 2 board members, one of whom will be chair and 
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another will be deputy chair, and one independent representative.  Details of board and committees 

membership can be found here: http://www.871candwep.co.uk/how-we-work/ 

5. Scheme of Delegation 

The LEP board agreed the following scheme of delegation at the July 2019 board meeting to help make decision 

making more efficient. 

 

Sub-
board/Committee 

Approved Delegation Level of 
Delegation 

Strategy 
Performance 
Board 

The Strategy Delivery board sets the overarching vision and strategy for 
economic growth in the Cheshire and Warrington LEP area (including 
sign off of the SEP, LIS, Growth deal, ESIF strategies), including identifying 
priorities for investment.  The committee oversees the development of 
programmes and projects that seek to deliver the priorities set out in the 
Strategic Economic (SEP) and related strategies and, going forward, the 
Local Industrial Strategy (LIS).  As long as proposed projects are in line 
with the objectives set out in overarching vision and strategy approved 
by the full LEP Board, then the committee should have delegated 
authority to approve projects up to £2.5m. 

£2.5m 

Growth Corridor 
Board 

The Growth Corridor Board is responsible for setting and overseeing the 
strategic direction and operational delivery of the Cheshire Science 
Corridor Enterprise Zone including reviewing and approving of all 
businesses cases for investment in the EZ and ratifying Business Rate 
Discount applications approved by the EZ Steering Group. 
EZ investment projects can vary between £500k up to c.£5m, but 
typically range between £1m-£2.5m. The annual EZ Investment 
Programme is to be approved by the LEP board and Strategy Delivery 
board with the EZ Board having delegated authority to approved projects 
up to £2.5m.  

£2.5m 

Local Transport 
Board 

The main role of the Local Transport Board is to provide strategic 
direction to transport in the sub-region.  Therefore, the spending 
decisions are limited to the deployment of consultancy spend.  
Significant capital investments are taken by Transport Authorities. 

£500k 

Employers Skills 
Board 

The Employers’ Skills and Education Board works with other employers, 
local authorities, universities, colleges and other training providers to 
ensure that businesses in Cheshire and Warrington have the skills they 
need to grow and that all our residents have the skills they need to 
progress and play a full part in the economy. 
 
The Board, supported by the LEP Executive, will make investment 
decisions on skills and education up to £1million ensuring value for 
money and strategic fit with the LEP’s Skills Strategy and local priorities.  
The Board will champion investment in skills and education and 
communicate effectively with the business community to advise on new 
developments and local opportunities. 
 

£1m 

Business Growth 
Board  
 

Delegations to be determined TBC 

http://www.871candwep.co.uk/how-we-work/
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Digital 
Connectivity 
Board 

Delegations to be determined TBC 

Performance and 
Investment 
Committee 
 
 

The Performance and Investment Committee is a review committee and 
no financial decisions can be taken without approval from P&I.  It will 
review all financial decisions being made by other sub-committees and 
following consideration will either confirm final approval, or else revert 
the decision back to the full LEP Board depending on the delegated 
authority of the sub-committee, whose decision it is reviewing.   

N/A 

 

5.1. Sub-regional Engagement Arrangements  

The Cheshire and Warrington Sub Regional Programme Office (hosted by Warrington Borough Council) will 

undertake the administrative role required to support the Leaders and Chief Executives meetings. This role 

includes, but is not limited to: 

▪ Publishing the Leaders and Chief Executives processes and outcomes 

▪ Preparation and circulation of meeting minutes and agenda, which are published at 

www.warrington.gov.uk/committees 

▪ Facilitating engagement with stakeholders 

 

Cheshire and Warrington Local Enterprise Partnership Executive provides similar support and functions to the 

CWLEP Board and its sub committees, along with policy and strategy advice.  

 

6. Cross-LEP Working 

 

A number of the priorities, themes and interventions identified by the CWLEP in its Strategic Economic Plan 

are not confined to Cheshire and Warrington. On occasion the CWLEP Board will identify opportunities to work 

with other LEPs (either on a geographical or sector basis) and on such occasions a clear set of principles for 

collaboration will be established and agreed prior to activity commencing.  

In instances where Cheshire and Warrington LEP jointly fund activities or projects with other LEPs, clear 

operational and governance arrangements will be agreed prior to activity commencing, for example in the 

Greater Manchester and Cheshire Life Science Fund (GMCLSF).  This is to ensure maximum effectiveness but 

with appropriate control and will need to be on a case by case basis relating to the specific investment 

proposals and agreed with the accountable bodies.  The Limited Partners Agreement and Investment and 

Operations Guidelines for the Fund set out the terms under which the Fund operates. An investment Advisory 

Panel (IAP) also exists to give guidance and advice to the Fund Manager and Limited partners in respect of 

implementing the objective of the GMCLSF. The IAP consists of investor members and non-voting members 

and meets at least quarterly. 

The CWLEP is one of two LEPs and seven Local Authority partners in the Constellation Partnership, a ground-

breaking partnership to work with investors, communities and land-owners to maximise the benefits of HS2 

investment through plan-led growth. This was formerly known as the Northern Gateway Development Zone 

and it’s purpose and scope is set out in the Concordat signed by Stoke and Staffordshire LEP and Cheshire and 

Warrington LEP on 23rd October 2015. 

CWLEP plays an active role in the Northern Powerhouse 11 Partnership which encompasses 11 northern LEP 

areas.  

http://www.warrington.gov.uk/committees
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7. Policies and Procedures 

7.1. Whistle blowing and the Overview and Scrutiny Committee           

Whistle Blowing and the secretariat for the Overview and Scrutiny committee is provided by Warrington 

Borough Council to provide independence. Whenever and wherever appropriate the CWLEP Executive will be 

supported by a team of officers from the constituent local authorities directly responsible for those functional 

areas for which projects and schemes are being progressed.  

It is expected that consultants will be used to provide additional technical support as required and 

independent scrutiny of the emerging Business Cases that the Performance and Investment Committee will 

act to review and consider. This work will be managed by the CWLEP Executive Team.  

Strong working relationships are in place between the CWLEP Executive and the Local Authorities to ensure 

that resources are aligned to support the CWLEP’s strategic objectives and priority interventions. The Directors 

of Economic Development (or equivalent) from each of the constituent Local Authorities sit on the CWLEP 

Strategy Delivery board, and the CWLEP Performance and Investment Committee includes senior 

representation from each Local Authority along with the Section 151 Officer from the CWLEP’s Accountable 

Body. This representation ensures strong alignment of strategic priorities and resources.  

7.2. Code of Conduct and Conflicts of Interest   

It is essential that the CWLEP as a body acts in the interests of the Cheshire and Warrington area as a whole 

and not according to the sectoral geographical interests of individual member organisations or Board 

members.  

Voting rights are set out in the organisation’s Articles of Association.  

All CWLEP representatives have an obligation to act in the best interests of the LEP and in accordance with its 

governing documents. This includes, each and every employee and Board member signing up to abide by the 

Seven Principles of Public Life.  

Conflicts of interests may arise where an individual’s personal or family interests and/or loyalties conflict with 

those of the CWLEP or the group or meeting that employees or Board members are attending. All staff will 

declare interests as set out in the LEP’s Declaration of Interest Policy. The policy can be found here: 

http://www.871candwep.co.uk/content/uploads/2015/09/Decleration-of-interests.pdf 

The CWLEP will manage conflicts of interest in accordance with existing protocols and codes of conduct and 

with the organisation’s Code of Conduct and Conflict of Interest Policy.  The policy can be found here:  

http://www.871candwep.co.uk/content/uploads/2015/09/Code-of-Conduct-Conflict-of-Interest-Policy.pdf 

7.3. Gifts and Hospitality 

CWLEP has a policy setting out its position on the receipt of gifts and hospitality which can be found here: 

http://www.871candwep.co.uk/content/uploads/2015/09/Gifts-Hospitality-Policy.pdf 

All Board members and staff are required to abide by the terms of that policy.  

7.4. Complaints Policy 

The CWLEP and our Councils have procedures in place to deal with and respond to complaints from 

stakeholders, members of the public, internal whistle-blowers in cases where it is alleged a Council or the 

CWLEP is acting in breach of the law or failing to safeguard public funds. 

http://www.871candwep.co.uk/content/uploads/2015/09/Decleration-of-interests.pdf
http://www.871candwep.co.uk/content/uploads/2015/09/Code-of-Conduct-Conflict-of-Interest-Policy.pdf
http://www.871candwep.co.uk/content/uploads/2015/09/Gifts-Hospitality-Policy.pdf
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The CWLEP also has a whistleblowing procedure which is monitored by the organisation’s Finance and Audit 

Committee.  The accountable body will be made aware of any whistleblowing submissions to the CWLEP. The 

Whistle Blowing Policy can be found here:  http://www.871candwep.co.uk/accountabilities/policies/ 

 The policy includes details of how confidential disclosures can be made, who is responsible for dealing with 

Whistleblowing and the LEP processes and timescales for dealing with any issues raised.   

 

7.5. Equality and Diversity 

The Cheshire and Warrington LEP promotes a diverse area and communities, and we believe that it is 

important that we reflect this diversity. Our approach to ensure that we do this as much as we can to achieve 

this is set out here:  http://www.871candwep.co.uk/content/uploads/2015/09/Equality-and-Diversity-

Policies.pdf 

 

7.6. Freedom of Information 

Cheshire and Warrington Local Enterprise Partnership is a non-statutory body.  Through the accountable and 

National Local Assurance Framework we are subject to the Freedom of Information Act 2018 and the 

Environmental Information Regulations 2004.   

The LEPs FOI policy can be found at: http://www.871candwep.co.uk/content/uploads/2015/09/Freedom-of-

Information-Policy.pdf 

 

7.7. Data Protection  

Cheshire and Warrington Local Enterprise Partnership will comply with data protection legislation including 

the General Data Protection Regulation and the Data Protection Act 2018. 

When handling data we will ensure that the data being handled is secured by appropriate measures against 

unauthorised or unlawful Processing, and against accidental loss, destruction or damage. 

We will maintain safeguards appropriate to our size, scope and business, our available resources, the amount 

of Personal Data that we own or maintain on behalf of others and identified risks (including use of encryption 

and Pseudonymisation where applicable). We will regularly evaluate and test the effectiveness of those 

safeguards to ensure security of our Processing of Personal Data. We are responsible for protecting the 

Personal Data we hold. The company will implement reasonable and appropriate security measures against 

unlawful or unauthorised Processing of Personal Data and against the accidental loss of, or damage to, 

Personal Data. We will exercise particular care in protecting Sensitive Personal Data from loss and 

unauthorised access, use or disclosure. 

We will follow all procedures and technologies we put in place to maintain the security of all Personal Data 

from the point of collection to the point of destruction. We may only transfer Personal Data to third-party 

service providers who agree to comply with the required policies and procedures and who agree to put 

adequate measures in place, as requested.  

We must maintain data security by protecting the confidentiality, integrity and availability of the Personal 

Data, defined as follows: 

 

(a)  Confidentiality means that only people who have a need to know and are authorised to use the 

Personal Data can access it. 

http://www.871candwep.co.uk/accountabilities/policies/
http://www.871candwep.co.uk/content/uploads/2015/09/Equality-and-Diversity-Policies.pdf
http://www.871candwep.co.uk/content/uploads/2015/09/Equality-and-Diversity-Policies.pdf
http://www.871candwep.co.uk/content/uploads/2015/09/Freedom-of-Information-Policy.pdf
http://www.871candwep.co.uk/content/uploads/2015/09/Freedom-of-Information-Policy.pdf
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(b)  Integrity means that Personal Data is accurate and suitable for the purpose for which it is 

processed. 

  

(c)  Availability means that authorised users are able to access the Personal Data when they need it 

for authorised purposes. 

 

7.8. General Data Protection Regulation 

The LEP is committed to following the GDPR principles:- 

• We will process all personal data fairly and lawfully 

• We will only process personal data for specified and lawful purposes 

• We will endeavour to hold relevant and accurate personal data and where practical we will 

keep it up to date 

• We will not keep personal data for longer than is necessary 

• We will keep all personal data secure 

• We will endeavour to ensure that personal data is not transferred to countries outside of the 

European Economic Area (EEA) without adequate protection  

Details of our GDPR policy  including training arrangements and documentation retention policy can be found 

here: http://www.871candwep.co.uk/accountabilities/policies/ 

7.9. Audit and Scrutiny 

The CWLEP will agree with the Accountable Body an audit schedule for local audit and scrutiny for the projects 

within the LEP’s Funding programmes on an annual basis to be audited. 

An independent Overview and Scrutiny Committee has been established to provide check and balance in the 

operation of the CWLEP and to ensure accountable and transparent decision making as well as improving 

systems and processes. 

7.10. Branding and Publicity 

The LEP is committed to meeting government brand guidelines for all its programmes and projects and will 

ensure that appropriate logos and wording are included on all branding including newsletters, websites, social 

media, site boards etc for all projects.  The Northern Powerhouse logo will be used as standard in all marketing 

materials.   In addition, the opportunity to include a quote from the relevant Minister in press releases and 

invites to events as appropriate will be co-ordinated with the Local Growth Team. 

8. Accountable Body 

Funding devolved to the CWLEP from Government is managed on its behalf by Cheshire East Council as 

Accountable Body. The S.151 Officer from Cheshire East has reviewed this Assurance and Accountability 

Framework and is a member of the LEP’s Performance and Investment Committee and the Audit and Finance 

Committee. The S151 officer is also an observer on the LEP board. 

The primary role of CEC, acting as the Accountable Body, is to hold the devolved monies allocated to the 

CWLEP (including Local Growth Fund) and make payments to the partner delivery bodies. It also accounts for 

these funds in such a way that they are separately identifiable from the Accountable Body’s own funds, and 

provide financial statements to the CWLEP Executive as required. 

There is an operating agreement in place between CEC and CWLEP which sets out the roles and responsibilities 

of each party together with their respective liabilities. The Chair, Chief Executive and the Finance and 

http://www.871candwep.co.uk/accountabilities/policies/
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Commercial Director of the LEP shall work with the section 151 officer to agree an effective responsibility 

arrangements which will be set out in a Service Level Agreement which is regularly reviewed and updated . 

The SLA sets out the agreed systems and practices which support both the legal and financial responsibilities 

of the accountable body and the leadership role and democratic accountabilities of the LEP.  These support 

both the accountable body role in ensuring proper, transparent decisions which deliver value for  money and 

also support timely informed decision making by the LEP. The SLA also sets out the circumstances under which 

the accountable body would not comply with a LEP decision and the process for both parties working together 

to seek a mutually agreeable resolution where disputes arise.   

The section 151 officer must also provide an Annual Assurance Statement on their work for the LEP over the 

last twelve months and their opinion with a specific requirement to identify any issues of concern on 

governance and transparency as part of the LEP’s Annual Conversation with government – beyond this, they 

are free to delegate.  

Where concerns or improper financial administration are identified the section 151 officer shall provide 

recommendations for improvements to be made. The LEP board shall be responsible for making changes to 

address the concerns in line with the recommendations following local discussion with the section 151 officer 

in line with the agreed responsibility arrangement. Where the board does not agree with the 

recommendations and no agreement on the way forward can be reached with the section 151 officer, the 

matter shall be referred to MHCLG or to the Department for Business, Energy and Industrial Strategy who will 

escalate as appropriate.  

As Accountable Body, Cheshire East Council is responsible for the following activities:  

• Ensuring that the decisions and activities of the CWLEP in relation to devolved funding conform 

with legal requirements with regard to equalities, social value, environment, State Aid, public 

procurement etc;      

• Ensuring (through their Section 151 Officer) that the funds are used appropriately and in 

accordance with the conditions placed on the grant; 

• Ensuring that the Assurance Framework, as approved, is being adhered to; 

• Maintaining the official record of decisions relating to devolved funding;  

• Ensuring that there are arrangements for local audit of funding allocated by CWLEP at least 

equivalent to those in place for local authority spend  

 

The Finance and Commercial Director of the CWLEP will work closely with the s151 Officer, and to all intents 

and purposes, act as a deputy s151 Officer for the LEP, in support of achieving these objectives. The role of 

the Finance and Commercial Director will be embedded into LEP procedures to support this function.  

CIPFA and the Cities and Local Growth Unit have developed five principles which they expect the section 151 

officer role for LEPs to meet when instilling good and proportionate financial governance: 

• Enshrining a corporate position for the section 151 officer in LEP assurance 

• Creating a formal/structured mandate for the section 151 officer 

• Embedding good governance into decision making 

• Ensuring effective review of governance 

• Appropriate skills and resourcing 

 

This Local Assurance Framework recognises the CIPFA guidance as provided in its “Principles for Section 151 

Officers in Accountable Bodies working with Local Enterprise Partnerships” document, and sets out the role 

of the Accountable Body and its Section 151 Officer, and the relationship with the LEP as regards governance 
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and decision-making responsibilities and working arrangements. Appendix F shows local responses/ 

comments in respect of the 5 principles. 

The relationship of a promoting authority or organisation in respect of a particular scheme or project seeking 

Local Growth Funding will be documented in formal legal agreements with the CWLEP in a format agreed by 

the Accountable Body. 

Promoting authorities or organisations will be responsible for providing suitable evidence and assurances to 

the Accountable Body that all necessary internal approvals and processes have been followed in respect of 

particular schemes.  

 

9. Transparency and Local Engagement 

While the CWLEP is a private company, limited by guarantee it will, in line with the Government’s expectations 

of Local Enterprise Partnerships, adhere as far as practicable to the Local Government Transparency Code.  

The LEP has an established website which will be used to publish all of the following information  in line with 

National Assurance framework and the Mary Ney review of LEPs: 

 

• The Strategic Economic Plan (and Local Industrial Strategy in due course) 

• The CWLEP Board and sub-board and committee meetings dates, agendas, meeting papers 

and minutes.  (Papers will be published on the website five days before a scheduled meeting 

and the minutes will be published within 5 days after the meetings);  

• The annual accounts of CWLEP;  

• Delivery Plan; 

• Information on how the CWLEP appraises and prioritises projects put forward for funding 

support; 

• Prioritised list of projects;  

• Regular programme and project updates on delivery and spend against budget; 

• Code of Conduct for all staff and board members;  

• Decisions of funding decisions made (covered in board, sub-board and committee meeting 

minutes); 

• Whistle Blowing Policy; 

• Register of interests and policy 

• Statement from CWLEP Chair and CEO on the status of governance and transparency; 

• Approved Business Cases; 

• Project evaluations/appraisals; 

• The updated Assurance Framework. 

 

 

All major investment decisions will require approval through a majority vote by a quorate CWLEP Board. The 

process for how such decisions are made will be published on the CWLEP Website through this Assurance 

Framework.  

Information on schemes promoted by Local Authority partners may be requested direct from the promoting 

organisations.  

The CWLEP will ensure that it continues to engage members of the public and other key stakeholders in the 

development of its key strategies and investment priorities. The nature of this engagement will be set out on 

the CWLP website. The CWLEP will invite consultation responses from across all its communities to the initial 
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Strategic Economic Plan and associated prioritisation process and draft programme before a final decision is 

taken. This would apply to any subsequent reviews of this process. The CWLEP will stipulate to scheme 

promoters that a full consultation strategy is required in the development and delivery of all schemes. 

The CWLEP will publish annual financial statements covering the use of funding received from Government 

and programmes. 

 

27 Annual Delivery plan 

The LEP will publish an annual Delivery Plan which will set out the key activities the LEP expects to deliver that 

year in support of delivering  the Strategic Economic Plan along with Key Performance Indicators in order that 

progress can be monitored.  This will facilitate accountability and transparency. 

The LEP will hold an annual general meeting and publish an annual report enabling stakeholders to hold the 

LEP to account and to understand how the LEP has performed against its Annual Delivery Plan. 

 

28 Monitoring and review 

 

This Assurance Framework is considered to be a live document. It is reviewed and updated on a periodic basis 

to reflect any changes to national / local circumstances and / or requirements, outside of the annual review. 

The local assurance framework is published on the CWLEP website in accordance with National guidance.  
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CHESHIRE AND WARRINGTON LOCAL ENTERPRISE PARTNERSHIP 

GROWTH PROGRAMME ASSURANCE AND ACCOUNTABILITY FRAMEWORK 

PART 2:  PROJECT PRIORITISATION 

 
29 Introduction 

 

The CWLEP’s Strategy Performance Board has responsibility for maintaining and updating the CWLEP’s 

Strategic Economic Plan and the strategic priorities and Enabling Programmes and Intervention Priorities 

which are identified in that plan. It has responsibility for developing a project pipeline (the ‘Investment Plan’) 

in conjunction with the other LEP sub-boards.  

The CWLEP’s Performance and Investment Committee has responsibility for scrutinising and ratifying projects 

put forward for funding from funding streams as they arise. The Committee also has responsibility for 

scrutinising performance of the delivery of the projects and programmes.  

 

30 Strategic Fit 

The Strategy Performance Board, working with the Local Transport Board, Growth corridor Board, Digital 

Connectivity Board, Employers and Skills Board and Business Growth Board is responsible for developing and 

maintaining a viable programme of projects and programmes which align to and support the CWLEP’s strategic 

priorities. This pipeline of projects forms the basis of an Investment Plan which prioritises and lists the projects 

that the CWLEP wishes to secure investment for and identifies the funding streams for which those projects 

may be eligible.   

The strategic priorities, enabling programmes and intervention priorities for the CWLEP are identified within 

its Strategic Economic Plan (supplemented by underpinning strategies) as agreed in consultation with its 

stakeholders. The CWLEP will only consider funding projects and programmes which support those strategic 

priorities and Enabling Programmes and Intervention Priorities.  

The Strategy Performance Board will work with the CWLEP’s key partners and stakeholders to identify 

potential interventions that may contribute to the overall stated ambition of achieving a £50 billion economy 

by 2040.   These interventions could range from large scale transport schemes and projects to fully defined 

packages or programmes of measures that when combined, align with delivery of the CWLEP strategic 

objectives and offer the added value of a major scheme.  

 

31 Project Assessment 

Projects and programmes will be assessed and prioritised based using the Treasury Green Book Guidance. The 

key criteria are: 

• Strategic case - Fit with the SEP (And LIS) 

• Economic Case -Value for money Direct and Indirect impact of the scheme and:  All schemes should 

have a Benefits Cost Realisation (BCR) of at least £2:£1 of LEP funding invested.   Projects with BCR 

below this level will be considered on an exceptional basis. 

• Commercial Case – that the deliverables can be specified, tendered and contracted in a package or 

packages of activities attractive to market  

• Management Case - Deliverability within the timescales of the relevant funding stream. 

• Financial Case – that there are sufficient financial resources available to fund the project and any 

requirements over the foreseeable medium term.  
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In addition projects and programmes will be expected to show how they meet sustainability and inclusivity 

criteria. 

The Investment Plan will comprise projects that can be considered for a range of funding streams such as the 

Local Growth Fund, Growing Places Fund, Retained Business Rates and the replacement to ESIF funds.  There 

is no minimum scheme cost threshold for projects seeking funding through the LEP, however given the level 

of input and information required when developing an appropriate business case, it is likely that projects 

seeking less than £100k will be discouraged unless they form part of programme of projects.  Projects will 

need to ensure they satisfy any funding thresholds set for the individual funding streams for which they are 

considered.  Incremental levels of project supporting information will be required to reflect project size and 

the scale of funding being requested. All projects will be required to demonstrate how they meet the five-case 

business case model.  They will also have to demonstrate how they meet sustainability and inclusivity criteria 

as included in the updated business case template. 

 

32 LEP Contribution 

There is no fixed level of funding contribution to projects and programme from the CWLEP, however it is 

anticipated that CWLEP’s contribution will not be above two thirds of the overall project cost. All project 

promoters will be expected to demonstrate that the funding they are seeking is the minimum level required 

for the project to be successfully delivered and confirm that other sources of funding are in place to cover the 

balance of project costs.  The LEP can fund projects at higher intervention rate but only when there is a very 

strong business case in place and all other potential funding sources have been exhausted.  

For transport projects supported through devolved major scheme funding, CWLEP’s contribution will be 

capped at two thirds of the total scheme cost.  There will be a mandatory requirement for the promoting 

organisation to fund at least one third of the total scheme cost or source from other funding streams.  

For all projects, any cost increases incurred after Final Approval will be borne in full by the promoting 

organisation and the total project costs will be subject to review and challenge.  Monitoring activity will require 

evidence of total project spend not just that relevant to the CWLEP intervention. 

Generally, the CWLEP funding will only contribute towards the capital cost of the scheme.  In certain 

circumstances the CWLEP may support applications which include an element of revenue support but these 

will be dependent upon a prior indication from Government that they have revenue funding available. 

Revenue costs can be included as part of the project costs, but typically the LEP would expect these costs to 

be met by the promoting organisation. 

 

33 Ensuring Value for Money 

Value for money will typically be assessed using a benefit cost ratio (BCR).  But with schemes at different stages 

of development and for non-transport schemes this may not be possible, so qualitative assessment techniques 

such as potential wider economic benefits may need to be used as an alternative.   

As a general rule, schemes will be required to meet a minimum value for money threshold through 

demonstrating a BCR of over 2.0.  The traditional BCR calculation does not capture all monetised costs and 

benefits of transport schemes.  Therefore, other monetised and non-monetised benefits also need to be 

considered in coming to an overall judgement of the likely value for money of any particular scheme.  In 

exceptional cases, the CWLEP will consider schemes with a BCR of less than 2.0 but which can demonstrate 

significant additional monetised or non-monetised benefits or innovations that are important in relation to 

delivering the stated strategic objectives.   
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An independent consultant will be required to calculate the BCR on projects put forward for funding and it is 

expected that the project sponsor will pay for this or as otherwise agreed. 

 

34 Identification of Eligible Projects 

The CWLEP will openly advertise funding opportunities detailing the call criteria which fit with the SEP and any 

requirements of the funding source.  The calls will include a scoring matrix with weightings against each 

question to ensure that selection criteria are transparent and will include details of the scoring process and 

feedback arrangements.  

The methodology will be proportionate to the funding being allocated and will be in line with established 

Government guidance including the HM Treasury Green Book.  Typically, we would expect business cases to 

address, in a proportionate manner, the five cases set out in the Supplementary Guidance to the Green Book.   

All, applications will be scored separately by at least two members of staff before undergoing a moderation 

process with a third member of staff.  These moderated scores will then be ranked and put forward to the 

Strategy Performance Board, or relevant other board as appropriate.  

Once the prioritised list of projects is approved, all bidders will be provided with the moderated score of their 

bid and the ranking.  If they haven’t been awarded funding or invited through to the next stage of the selection 

process they will be given feedback on their bid.  If a bidder would like to make a complaint about the decision 

they can do so by following the complaints process.  The complaint must be lodged within 10 working days of 

receiving a funding decision.  During this time other funding offers will be put on hold if necessary, so that 

adequate funding is reserved for the project for which the complaint has been received should that complaint 

be upheld and the scores are revised.  

 

35 Approval Process 

All investment decisions using public funds will be made with reference to statutory requirements, conditions 

of the funding, local transport objectives and through formal LEP involvement.  

The Strategy Performance Board will determine the funding criteria for new programmes as they arise and 

issue a call for projects.  Initially applicants may only be asked to complete funding applications, expressions 

of interest or Outline Business cases.  These will be scored and prioritised and this prioritised list presented to 

the LEP board for approval.  The LEP board may also be asked to approve allocations to sub programmes, 

where a subsequent more detailed call process will be undertaken. 

Projects that have received indicative approval will be invited to develop their proposals into an Outline 

Business Case or Full Business Case.  As part of the assessment of business cases, the appraiser will use the 

Green Book business case checklist: 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/19060

3/Green_Book_guidance_checklist_for_assessing_business_cases.pdf 

  

For large projects (>£1m) it may be more appropriate for the promoting organisation to seek outline business 

case approval.  This will enable the organisation to start claiming grant funding from the LEP to continue to 

develop the project up to an agreed limit.  This funding will come from the amount requested in total for the 

project and will not be eligible for additional funding.  A Full Business Case will be required following a tender 

process when the detailed costs are known and the final BCR has been determined. 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/190603/Green_Book_guidance_checklist_for_assessing_business_cases.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/190603/Green_Book_guidance_checklist_for_assessing_business_cases.pdf
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All business cases for projects seeking more than £500k from the LEP will need to have an independent 

appraisal undertaken using a template provided by the LEP.  For projects below £500k , LEP officers will 

undertake an evaluation of the project assessing its’ fit with the five cases and the value for money.   

For some projects there may be a requirement for the LEP to seek the views of a legal or technical expert.  This 

opinion will be included/ summarised in the papers submitted to the board/sub -board as part of the approval 

process. 

The business cases and appraisals will need to be considered by the relevant Sub-Board, and the LEP board if 

the value is greater than the delegated limit of the Sub-Board.  

The Performance and Investment committee will review and ratify any and all projects approved by Sub-

Boards for funding.  The role of P&I will be to ensure that the project complies with the Assurance Framework 

process, that the appraisal of the project is robust and that appropriate grant conditions are included as part 

of the approval. 

The call process, scoring and subsequent approval of projects along with any amendments will be recorded in 

the minutes of the relevant meeting so that the decision making process is transparent.  All minutes relating 

to funding decisions will be on the LEP website. 

LEP Board, sub-board, committee members and LEP officers are all committed to making objective decisions 

and recommendations on merit based on the information provided through the application process and 

subsequent clarification.   They will be provided with the following information based on the funding request 

in order to facilitate an informed decision: 

 

Projects less than £25k £25k- £100k £100k+ 

Completed application form 
based on agreed criteria which 
must include a value for money 
assessment 

Business Case Light Outline Business Case 
Full Business case 

 Internal Appraisal including 
BCR calculation 

Independent Appraisal 
including BCR calculation 

  Legal Opinion if required 

Officer paper detailing 
recommendation proposed 
conditions. 

Officer paper detailing 
recommendation proposed 
conditions. 

Officer paper detailing 
recommendation proposed 
conditions. 

 

The person responsible for providing the final sign-off on all funding decisions is the LEP CEO.  This may be 

delegated to officers, but the avoidance of doubt, all funding decisions will first have had to be approved by 

the board and or/a sub board and ratified by P&I. 

 

36 Time-Critical or Emergency Decisions 

If there is a critical timescale that needs to be met, or circumstances are such that the LEP is effectively 

responding to an economic emergency, e.g. Banking Crisis, Lockdown, Local Business Failure, or if 

circumstances prevent the processes following normal procedures, funding decisions can be taken by 

correspondence, as long as the majority of board/sub-board members approve the proposal.  In the case of 

the sub-boards, at least one board member will need to approve the proposal as part of that majority.  Any 

funding decisions taken outside of the normal routine of meetings, the dates of which are published, shall also 

be recorded in the minutes of the next available meeting, thus ensuring public transparency.  
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37 Failure to follow process and procedures 

Failure of a project to follow the processes set in this Assurance Framework will void any investment decision. 

  

38 Contract and monitoring process 

Following approval and ratification of funding decisions, grant funding offers, signed by either the Finance and 

Commercial Director, Chief Executive or Deputy Chief Executive will be issued to project sponsoring 

organisations along with the following: 

• LEP and Northern Powerhouse logos and branding guidelines 

• Monthly monitoring report template 

• Quarterly claim form 

• Audit letter template 

All projects during the delivery of the project will be required to submit monthly monitoring forms and 

quarterly claim forms for the lifetime of the project including the reporting of agreed outputs, post completion 

of physical projects.  Projects are also required to submit independent audit letters each annually to verify the 

costs against which the funding has been claimed. 

Project progress will be reported at the relevant sub-board and to P&I.  Failure to meet the grant offer letter 

terms, including spending within the agreed timescales and delivering the agreed outputs and outcomes may 

result in the funding being reduced, withdrawn or claimed back. 

39 Project and Programme Business Case Appraisal 

The CWLEP Executive, led by the Chief Executive, has responsibility for Business Case scrutiny and for making 

recommendations to the relevant Sub-Board with delegated approval limits. External independent experts are 

appointed to appraise, as required, project and programme Business Cases submitted for funding to the 

CWLEP.  The Scheme Business Case assessment and the Value for Money Statement will be recommended by 

the Executive for approval by the Accountable Body’s Section 151 Officer and the Performance and Investment 

Committee.   

To remove the potential for conflicts of interest, CWLEP and CEC ensure that the nominated officer responsible 

for scheme assessment is not part of any team promoting a scheme.  Where a conflict arises, this is identified 

and dealt with in accordance with existing procedures.  

To ensure the required expertise for Business Case scrutiny the CWLEP appoints specialist consultants, as 

appropriate, to scrutinise a Business Cases. This avoids the CWLEP having to develop this capability and 

capacity in-house at considerable cost.,.  Experts may include legal advice if required, on considerations such 

as the risk of challenge and non-compliance, state-aid and contract law.  Advice to mitigate risk will also be 

sought and included in the business cases. 

For significant sized schemes the independent consultants would be engaged to provide early advice to the 

promoting organisation to assist determination of the proportional appraisal requirements for any particular 

scheme.  This will likely occur at a scoping meeting with the promoting authority on the requirements of the 

Business Case submission.  This intervention will help focus effort and investment to facilitate efficiency in the 

development of the scheme Business Case. 

 

40 Policy on Dealing with Scheme Changes 
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If a project, after approval for funding by a Sub-Board, is deemed to have a material change it will be returned 

to the relevant sub-board for approval of the change and then to the Performance and Investment Committee 

for ratification.  In the first instance all project changes should be notified to the programme management 

team. 

For the avoidance of doubt, funding cannot be carried forward from one year to the next without the LEPs 

express approval.  Any funding not spent in compliance with terms detailed in the offer letters may be lost. 

 

41 Risk Management 

The CWLEP Executive is responsible for actively and regularly identifying and managing risks to the delivery of 

the projects and programmes for which the CWLEP Is responsible for. The LEP Chief Executive is responsible 

for ensuring that this is carried out in a transparent and robust manner.  

The LEP’s  approach to risk management is to: 

• Ensure effective Corporate Governance through actively managing risk and reducing or transferring 

risk where appropriate;   

• Protect, manage and improve business performance; 

• Safeguard the LEP’s assets, reputation and staff; 

• Avoid and or reduce unnecessary and unforeseen liabilities and costs;  

• Maximise opportunities and performance; 

• promote a risk aware culture; and    

• encourage the taking of calculated risks in pursuit of opportunities that benefit the LEP and the 

achievement of its strategic priorities. 

The person responsible for risk management at the LEP is Rachel Laver, Head of programmes who meets 

monthly with the CEO and Commercial and Finance Director to discuss corporate risks.  Further meetings are 

help with project leads to identify and manage project and programme level risks. 

The top 5 corporate and programme risks are reported to the Performance and Investment Committee at each 

meeting for consideration.  The committee may require project sponsors to present to them on the mitigation 

measures proposed to address the key risks highlighted. Specific conditions on restrictions to funding may be 

imposed if so required.  Significant risks may be escalated to the CWLEP Board if appropriate, such as where 

the risk could result in a significant impact for the LEP and the mitigation measures are limited or outside of 

the LEP control .  The corporate risk register is also reviewed by the Finance and Audit Committee and, from 

time to time, by the main LEP Board.   

 

42 Monitoring and Evaluation 

The CWLEP has an agreed Monitoring and Evaluation plan (Appendix A) with Government which will cover the 

activities funded as part of the Growth Programme. This plan will be owned by the CWLEP Performance and 

Investment committee which will review progress against the plan at each of its meetings. 

CWLEP will establish a requirement for promoting organisations to put in place an agreed programme of 

scheme monitoring and evaluation proportionate to the funding being sought and in line with guidance issued 

by Government on Local Growth Fund project evaluation.  Outline scheme monitoring and evaluation plans 

will be required as part of the Business Case submissions for Programme Entry with firm proposals required 

for Full Approval along with a firm commitment to fund the monitoring and evaluation programme.  This 

requirement will not extend to non-CWLEP schemes, where the scheme promoters will have their own 

processes for post opening monitoring and evaluation.  
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A traffic light report will be presented each month to the Performance and Investment Committee.  The report 

will include a short update on progress for each LGF and GPF project along with a Red, Amber or Green rating. 

When the P&I has approved the report it will be made available on the website so that members of the public 

can review the stage and status of projects. 

43 Policy on Non-Compliance with Funding Offers and Conditions 

There may be circumstances where an applicant fails to meet the conditions of a grant offer letter.  In the first 

instance the LEP will work with the applicant to find a resolution or to reframe the conditions in such a manner 

that is acceptable to both the LEP and the applicant.  If terms cannot be agreed or the project sponsor fails to 

meet the conditions after extended time periods, the LEP will decommit the funding approval, withdraw the 

funding offer and seek alternate projects.  

There may be exceptional circumstances where the LEP seeks to recover some or all the funding paid to an 

applicant such as where there has been under-performance, misrepresentation or non-compliance.   

In circumstances where an issue has been uncovered, the Performance and Investment Committee will receive 

a report which will include: 

a. A description of the project/s where concerns have been identified 

b. The nature of the issues identified 

c. Relevant details including the amount of funding awarded and the sum at risk due to the concerns; 

and 

d. Where recovery of funds is considered, a legal opinion which sets out the legal basis for recovery 

and likelihood of success. 

The issue and the proposed resolution will be reported to the LEP board for consideration and approval. 

A clawback clause is included in Schedule 5 of all the grant offer letters.  Support from CEC as accountable 

body will be sought to recover sums or if there is a conflict of interest, independent legal support will be 

procured.
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CWLEP SCHEME OF DELEGATIONs  

 
Revised –  September 2020 

APPROVED by F&A COMMITTEE 9th September 2020 
 
This schedule records where authority rests within the LEP for financial and non-financial decision 
making.  No such schedule can be completely comprehensive, but this seeks to provide a framework 
through which other decisions may be resolved.  Any project or expenditure which might be 
considered “novel” or “contentious” should be referred to the Chief Executive and / or the Finance 
and Commercial Director.   For the avoidance of doubt “novel” is something that is particularly 
innovative or sets a new precedent, “contentious” is something that have particularly high 
reputational risk. 
 
The schedule only identifies those responsible for the final ‘ratification’ stage of decision making, 
and not, for example, responsibility for formulating strategy, policy and budgets (which typically lie 
with Officers, Committees and Groups). 
 
Glossary of acronyms 
 

CE Chief Executive 

DCEO Deputy Chief Executive 

F&CD Finance and Commercial Director 

Chair Chair of LEP Board 

Deputy Chair Deputy Chair of LEP Board 

 
Department Budget Holders (Roles) 
 
Communications and Marketing Director 
Business and Innovation Director 
Transport and Investment Director 
CSC Growth Director 
Head of Programmes  
Director of Skills 
Pledge Partnership Manager 
Growth Hub Enquiry and Engagement Manager 
 
Policy formulation 
  

Approval of significant corporate policies CE 

 
Recruitment and staffing 
  

Authority to appoint replacement and additional posts 
(interim, secondments, permanent, temporary and agency) 
in line with Business Plan 

CE 

Authority to terminate employment, in line with company 
policy 

CE / Chair  

Authority to appoint/ terminate Chief Executive post, in line 
with company policy 

LEP Board  
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Vary staff pay and conditions  Appointment & Remuneration 
Committee, as recommended by 
CE 

Review and change, agree main features of terms and 
conditions of employment 

Appointment & Remuneration 
Committee, as recommended by 
CE 

Approval of early retirement/Severance A&R Committee, as recommended 
by CE <£50,000 
A&R Committee, as recommended 
by CE & F&A if >£50,000. 

 
Accounting, Auditing and Banking 
 

Approval of Annual Accounts LEP Board, as recommended by 
F&A Committee 

Appointment of Auditors F&A Committee 

Systems of internal financial management and control and 
accountability, including risk management and financial 
procedures 

F&A Committee, as recommended 
by F&CD 

Appointment of Accountants F&A Committee, as recommended 
by F&CD 

Appointment of Bank, opening bank accounts and 
designation of bank signatories 

F&A Committee, as recommended 
by F&CD 

Pre - Approval of credit card spend up above £500 F&CD 

Authorisation of payment of salaries F&CD or DCEO, payments set up 
by Voisey & Co 

The maintenance of records, the security and regular 
reconciliation of petty cash 

F&CD 

To monitor the regulations on VAT, ensuring compliance F&CD  

To complete and submit the VAT returns. F&CD  

Ensure appropriate insurance cover is in place F&CD 

 
Budget setting 
 

Approval of annual LEP budget LEP Board, as recommended by 
F&A Committee 

Approval of “in-year” changes to overall budget, e.g. 
expenditures exceeding plan, new programme funding 
received in year.  

F&A Committee 

 
Procurement*, Purchasing and Payment 
 

Core Funding Form Authorisation 
 

≤ £50,000 CE, DCEO, F&CD 
> £50,000 CE + Chair/ Deputy 
Chair/Director 

Approval of Purchase Order or Invoice 
 
Above, £2,500 three written quotes must be obtained.  For 
procurement above £10,000 in value, a tender process must 
be run.  Where three quotes cannot be obtained, or a direct 
award is required, refer to the F&CD. 

≤ £500 All staff  
≤ £5,000 Department Budget 
Holder for own department only  
≤ £25,000 one of DCEO, F&CD 
≤ £50,000 CE 
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 > £50,000 CE + Chair/ Deputy 
Chair/Director 

Approval of Expenses, Credit Card expenses Department Budget Holder in 
accordance with Expenses policy. 

Approval of Purchase Order for Capital Items e.g. 
Equipment, Computers, Investment in Office Space 

As above and to include F&CD. 

Signing leases and contracts (whole life value) ≤ £100,000 CE 
> £100,000 CE + Chair/ Deputy 
Chair/Director 

Bank signatories – cheques  ≤ £500 1 signatory  
> £500 2 signatories  
DCEO/CE/Chair/Deputy 
Chair/Director 

Business Internet Banking 
 

≤ £100,000 per day – 
F&CD/DCEO/CE    
 

Agreeing contracts which extend over 2years and with a 
value > £100,000  

LEP Board following  
recommendation from F&A 
Committee 

 
* Procurement must also comply with company procurement procedure and limits. 
 
Legal 
 

Initiation of Litigation Proceedings or appointment of 
lawyers in response to proceedings (e.g. contractual dispute, 
employment tribunal, judicial review) 

CE 

Signing of and amendments to funding contracts, 
partnership agreements, service level agreements  

CE / DCEO / F&CD 

Deeds of release of security, certificates of satisfaction, 
discharges 

CE / DCEO / F&CD 

 

 
Delegation to Board Sub-Committees 
 
It is recommended that minutes of sub-committees record the decision whether or not a project is 
novel or contentious.  Those that are will need the approval of the full board.  
 

Sub-Committee Key Functions and Proposed Delegation Level of Delegation 

Strategy 
Performance 
Committee 

The Strategy Performance Committee sets the overarching 
vision and strategy for economic growth in the Cheshire and 
Warrington LEP area (including sign off of the SEP, LIS, Growth 
deal, ESIF strategies), including identifying priorities for 
investment.  The committee oversees the development of 
programmes and projects that seek to deliver the priorities set 
out in the Strategic Economic (SEP) and related strategies and, 
going forward, the Local Industrial Strategy (LIS).  As long as 
proposed projects are in line with the objectives set out in 
overarching vision and strategy approved by the full LEP Board, 

£2.5m 
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then the committee has delegated authority to approve projects 
up to £2.5m. 

Science and 
Growth 
Corridor Board 

The Science and Growth Corridor  Board is responsible for 
setting and overseeing the strategic direction and operational 
delivery of the Cheshire Science Corridor Enterprise Zone 
including reviewing and approving of all businesses cases for 
investment in the EZ and ratifying Business Rate Discount 
applications approved by the EZ Steering Group. 
EZ investment projects can vary between £500k up to c.£5m, but 
typically range between £1m-£2.5m. The annual EZ Investment 
Programme is to be approved by the LEP board and Strategy 
Committee with the EZ Board having delegated authority to 
approved projects up to £2.5m.  

£2.5m 

Local Transport 
Board 

The main role of the Local Transport Board is to provide 
strategic direction to transport in the sub-region.  Therefore, the 
spending decisions are limited to the deployment of consultancy 
spend.  Significant capital investments are taken by Transport 
Authorities. 

£500k 

Employers’ 
Skills & 
Education 
Board 

The Employers’ Skills and Education Board works with other 
employers, local authorities, universities, colleges and other 
training providers to ensure that businesses in Cheshire and 
Warrington have the skills they need to grow and that all our 
residents have the skills they need to progress and play a full 
part in the economy. 
 
The Board, supported by the LEP Executive, will make 
investment decisions on skills and education up to £1million 
ensuring value for money and strategic fit with the LEP’s Skills 
Strategy and local priorities.  The Board will champion 
investment in skills and education and communicate effectively 
with the business community to advise on new developments 
and local opportunities. 
 

£1m 

Business 
Growth Board 
 

The Business Growth Board oversees the activities of the LEP 
focussed on supporting businesses in the sub-region and, in 
particular, SMEs.  In addition, the remit extends to Inward 
Investment, initiatives driven by the Department of Industry and 
Trade and preparations for Brexit.  On occasion, e.g. in response 
to Covid, the LEP has provided direct financial support  in the 
form of grant schemes, hence a delegated authority of £500k.. 

£500k 

Digital 
Connectivity 
Board  

The remit of the Digital Connectivity Board is yet to be finalised 
and confirmed.  The board has been established to support 
improving digital infrastructure in the sub-region, to promote 
digital inclusivity and to facilitate digital investment.  Initially, a 
delegated limit of £500k has been provided for investments 
which will be identified as part of the Digital Infrastructure Plan  

£500k 

Performance 
and Investment 
 
 

The Performance and Investment Committee is a review 
committee and no financial decisions can be taken without 
approval from P&I.  It will review all financial decisions being 
made by other sub-committees and following consideration will 
either confirm final approval, or else revert the decision back to 

N/A 
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the full LEP Board depending on the delegated authority of the 
sub-committee, whose decision it is reviewing.   
 
The Committee also monitors the delivery, outputs and spend 
off the projects funded by the various programmes, ensures risk 
registers and mitigation strategies are in place and, when 
appropriate, brings projects at risk of non-delivery to the 
attention of the LEP full board with recommendations for action. 

 
 

APPENDIX A – CWLEP MONITORING AND EVALUATION PLAN 

 

Our Approach to Monitoring and Evaluating  of all programmes and projects managed by the LEP 

One of the requirements of the Growth Deal, and a component of any good funding programme, is 

the development of an agreed Monitoring and Evaluation Plan covering the capital projects allocated 

Local Growth Funding.  

The LEP Executive has been worked with the Department for Business, Energy and Industrial Strategy 

(DBEIS) to agree a set of metrics for use in monitoring project progress and outputs. In addition, 

discussions have taken place around the development of an Evaluation Plan to measure the impact 

and outcomes of the programme.  

In all cases evaluation should be proportionate and selective; taking into consideration the scale, value 

and scope of an intervention.  

All projects will be required to provide monitoring information to the LEP on a monthly basis in the 

form of a “highlight report”. More in depth monitoring information will also be required on a quarterly 

basis to support financial claims. 

The LEP and DBEIS have agreed that the preferred approach to evaluation will be to identify those 

projects which offer the greatest opportunity for others to gain learning from – in other words a focus 

on projects which are innovative or ‘non-standard’. In most cases it is assumed that ‘standard’ 

transport schemes will not be subject to any in depth evaluation as there is already a large body of 

material available demonstrating the qualitative impacts of such schemes. 

The evaluation of all projects will be built in at the point of contracting the projects.  The timing of the 

evaluations will vary but it will be to clear to all projects that it needs to be done and they need to 

allow budget for it. Evaluation will generally follow one of three approaches: - 

▪ Output evaluation 

▪ Process evaluation 

▪ Impact evaluation 

These are outlined in more detail below. It should be noted that more than one approach may be 

applied to a given project.  

Approach  Description 
 

Output This is a quantitative evaluation and will look at whether the project 
achieved what it set out to in terms of outputs, e.g. jobs created, 
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floorspace developed, homes constructed. It will also include a measure 
of value for money for the outputs delivered. 

Process This is a qualitative evaluation and will consider whether projects were 
delivered as planned in terms of process. For instance in the case of a 
fund, was it set up in a way that allowed it to effectively and efficiently 
operate or were there issues that could be captured and used to improve 
future arrangements? 

Impact This is a quantitative and qualitative evaluation and will look at the overall 
difference a project has made to the local economy. These evaluations 
will be more in depth and generally be reserved for those projects which 
are novel or offer the greatest opportunity for others to gain learning 
from. 

 

Our portfolio of programmes and projects are key  in delivering the objectives of the LEP’s Strategic 

Economic Plan including the ambition to grow our economy to £50bn a year by 2030. As such it is 

essential that all projects are evaluated and monitored at least against their stated business plan 

delivery targets to understand the contribution they have made.  

We have adopted a flexible approach to evaluation reflecting our earlier stated aim of targeting where 

most learning will be gained. The rationale for this set out in the table below together with our 

proposed evaluation method and thoughts on how the findings will be disseminated. 

 

Approach  Rationale 
 

Method of 
Evaluation 

Dissemination of 
Information 

Impact Appropriate for projects where they 
are deemed to be unique in their 
objectives; or innovative in their 
approach; or key learning points could 
be gained eg how would you deliver 
the project differently and what 
learning opportunities could be shared 
to shape similar projects in the future 
to say drive down costs, deliver more 
quickly or achieve better outcomes, 
reduce risks and or/improve quality.   

Independent 
detailed evaluation 
commissioned and 
funded by the 
project sponsor. 

CWLEP website;  
Case study 
presentations at 
stakeholder events/ 
LEP network/ CWLEP 
event  

Process Appropriate for projects which were 
more reliant on an up-front process to 
drive delivery to evaluate whether the 
way the process was operated was 
both effective and efficient to share 
best practice and lessons learnt. 

Independent 
detailed evaluation 
commissioned and 
funded by the 
project sponsor. 

CWLEP website;  
Case study 
presentations at 
stakeholder events/  
LEP network/ CWLEP 
event   

Output Appropriate for projects where 
standard methodology in place for 
appraising project or where transport 
related standard metrics apply.  

Normal monthly 
project monitoring 
reports submitted 
to the LEP 

CWLEP website 

 

We will agree with Projects Sponsors the evaluation approach to be adopted for their projects, and 

how this will be achieved including commissioned of independent detailed evaluations where 

appropriate. 



 

OFFICIAL 
41 

 
Local Assurance Framework 6 

The key metrics that will be monitored and evaluated will be finalised as part of each  funding offer 

letter, together with the proposed method of their evaluation approach where an impact or process 

method has been identified. Normal monitoring and evaluation at an output level will be collated as 

part of the normal regular monitoring of the project as it progresses through its delivery phase. It is 

intended that the monitoring period for each project is for a period of seven years commencing on 

the date that the final grant offer letter is signed by the LEP.  Once final offer letters are agreed and 

signed, the specific metrics for each project, types of evaluations and the methods for collecting the 

evidence and results identified will be confirmed and more detail provided.  
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APPENDIX B - EXPRESSION OF INTEREST TEMPLATE 

 

The purpose of this Expression of Interest (EoI) is to provide Cheshire and Warrington LEP with sufficient 

information to determine whether or not a project is one that, in principle, it wishes to consider for future 

investment. Funding is awarded on a competitive basis and as such the LEP has to ensure that it is presenting 

a compelling case to Government and that the projects it submits show a clear rationale and well defined 

benefits. Projects that pass the EoI stage will have to submit further outline and full business cases for a 

rigorous due diligence appraisal. Once final decisions are taken by the LEP applicants will be informed of the 

outcome. Passing the EoI stage puts you onto the LEP’s Programme pipeline but in no way guarantees that 

your project will be supported. 

Please complete the form as fully as possible ensuring that all information requested is included.  

Where additional information is requested, such as location maps or Gantt charts, please supply these as 

separate documents or files, rather than attempting to embed them within this form.  

Note that all project proposals must align to the priorities identified within the LEP’s Strategic Economic 

Plan.  

On completion, please return the form to Rachel Laver at: rachel.Laver@871candwep.co.uk 

  

Section A: Project Summary 

Project Name 
 

 

Brief description of 

the project 

Brief description of the project 

 

 

Location 

Name and address of the scheme/site (Please attach location map with 

development site boundaries clearly marked). If possible please highlight existing 

transport infrastructure and other points of particular interest to the bid e.g. 

development sites, areas of existing employment, constraints, etc. 

 

 

CHESHIRE & WARRINGTON ENTERPRISE PARTNERSHIP 
 
PROJECT FUNDING - EXPRESSION OF INTEREST 
 

 

mailto:rachel.Laver@871candwep.co.uk


 

OFFICIAL 
43 

 
Local Assurance Framework 6 

Type of Scheme  

Please indicate the type of scheme being submitted 

 Transport infrastructure 

 Regeneration  

 Enabler 

Other (please specify): 

Programme Funding 

Please specify which LEP core funding programme that your project could be 

eligible for? 

 

Total Project Cost £ 

Amount of LEP Core 

Programme Funding 

Requested 

£ 

 

Percentage [ ] of total project costs 

 

Section B: Applicant Details 

Project Applicant 

Including named contact, organisation and address (including registered office if 

applicable) 

 

Accountable Body (if 

different from above) 

Including named contact, organisation and registered office address 

 

 

 

Section C: Project Details 

Existing Site 

Brief description of site including area and existing uses. Is the site in an Enterprise 

Zone or an Assisted Area – please give details. 

 

Environmental or 

heritage issues 

Is the site designated greenfield or brownfield?  

Does the project impact on a site of environmental or heritage value? If so, please 

give details. 

Planning Status Does the project have planning consent? If so, please attach a copy.  

Timescales What is the expected start and completion date of the project? 
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Constraints of the Site 

and to Delivery 

Are there any issues/factors (non-financial) that may prevent the scheme from 

starting on site? Have any mitigation measures been implemented or planned to 

address these? 

Alignment to Strategic 

Economic Plan and 

National Policies 

Please select which strategic priorities the scheme aims to support. Please select 

all categories that apply. 

 Atlantic Gateway  

 Cheshire Science Corridor 

 Crewe High Growth City 

 Enablers. Please specify -  

 Other(s), Please specify –  

Please provide evidence of how your proposal also aligns with and supports 

relevant National policies or initiatives. 

Potential number of 

jobs, floorspace 

and/or houses created 

Potential project outputs in terms of net additional housing/employment 

floorspace and any other outputs. Please estimate the number of direct and 

indirect jobs to be created and state how this has been calculated. 

 

Growth in GVA 
Please provide an estimate of the Impact of your scheme in growth of Gross Value 

Added, indicating how this estimate has been arrived at 

Partners 

Please provide details of the partnership bodies (if any) you plan to work with in 

the design and delivery of the proposed scheme.  This should include a short 

description of the role and responsibilities of the partnership bodies. 

Please provide specific information on any private sector partners. 

 

Risks 

Please describe the principal risks (and risk mitigation) associated with your 

project. These could include: Planning; political; commercial; land ownership; 

legislative; procurement; policy; management; etc. 
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Section D: Funding Details 

Scheme Costs 

Before putting forward a Project proposal for potential funding, Project 

promoters should ensure they understand the financial implications of 

developing the Project (including any implications for future resource spend and 

ongoing costs relating to maintaining and operating the asset), and the need to 

secure and underwrite any necessary funding outside the LEP contribution.  

 

Please provide details of a funding profile (by year) for the Project in terms of: 

• Total annual cost 

• LEP core funding sought; 

• Promoting Organisation contributions; 

• Third Party contributions (public and private). 
If applicable please show capital and revenue costs as separate lines. You may 

attach the funding profile as a separate annex if required. 

Total Project Cost: 

 

Capital Funded By: 

Promoter        

LEP        

Other        

 

Revenue Funded By: 

Promoter        

LEP        

Other        
 

£’000 Year 1 Year 2 Year 3 Year 4 Year 5 Future Total 

Capital        

Revenue        

Total        

Promoting Organisation   

Contributions 

Please provide a commentary on your commitment to spend.  Any cost increases 

incurred after Final Approval will be borne in full by the promoting organisation. 

Third Party 

Contributions and 

Leverage 

Please provide further details on any third party contributions for your project.  

This should include evidence to show how any third party contributions are 

being secured, the level of commitment and when they will become available. 

Please include contributions of cash and in-kind (e.g. land and buildings). Also 

provide information on any additional resources that your project will leverage 

in as a result of the initial investment.  

 

Section E: Additional Information 
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Supporting Information Please include any additional facts which may assist the Local Enterprise 

Partnership to assess this Scheme against strategic fit and deliverability. 

 

Evaluation Please provide details of how you propose to evaluate the success of the project. 
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APPENDIX C – BUSINESS CASE TEMPLATE 

 

 

BUSINESS CASE TEMPLATE 

Version 4 

September 2020 
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1. Business case format 
 
 
In order for the Cheshire and Warrington Local Enterprise Partnership (LEP) to appraise funding 
proposals, all Promoting Organisations applying for funding from the LEP are required to complete 
this Business Case. The template is based on the Government’s Green Book appraisal process and 
allows for a transparent, robust  and consistent assessment of all applications for funding over 
£100k.   
 
This template should be completed in accordance with the guidelines laid down in the HM 
Treasury’s Green Book. https://www.gov.uk/government/publications/the-green-bookappraisal-
and-evaluation-in-central-governent 
 
For projects seeking less than £100k, there is a “business case light” which should be used. 
 
The form comprises seven sections: - 
 

A: Project Overview 
B: Strategic Case  
C: Economic Case 
D: Financial Case 
E: Management Case  
F: Commercial Case  
G: Sustainability and Inclusivity Case 
H: Evidence and Supporting Information 

 
Please complete the form as fully as possible ensuring that all information requested is included. If 
there are elements that you are not yet in a position to complete please indicate clearly when this 
information will be available.  
 
Where additional information is requested, such as location maps or Gantt charts, please supply 
these as separate documents or files, rather than attempting to embed them within this form.  
 
Additional information may be requested for projects seeking funding from specific streams.  
Details will be provided in the call for projects. 
 
Note that all project proposals must align to the priorities identified within the LEP’s Strategic 
Economic Plan.  
 
As part of the assessment of the business cases the appraisers will sue the Green Book Business 
case checklist: 
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data
/file/190603/Green_Book_guidance_checklist_for_assessing_business_cases.pdf 
Please refer to this when completing your business case. 
 
On completion, please return the form to the LEP as instructed in the call process which will be 
published on the LEP website. 
  

https://www.gov.uk/government/publications/the-green-bookappraisal-and-evaluation-in-central-governent
https://www.gov.uk/government/publications/the-green-bookappraisal-and-evaluation-in-central-governent
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/190603/Green_Book_guidance_checklist_for_assessing_business_cases.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/190603/Green_Book_guidance_checklist_for_assessing_business_cases.pdf
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2. Decision Making Process 
 
 

Submission of 

Outline Business 

Case

Decision

Applicant further 

develops 

proposals

Feedback 

provided to 

applicant

Full Business Case 

submitted with 

confirmed final 

costs

No

Yes

Appraisal and 

Prioritistion

Outline Business Case:

• Assessment of Strategic Case

• Robust economic assessment

• Delivery realistic and achievable

Appraisal and 

recommendation 

to relevant LEP 

board

Full Business Case:

• Full assessment of each of the six 

cases

• Costs should be confirmed 

following tender process

• Business case will basis of the 

Funding offer

Funding 

agreement issued

Yes

LEP approval

No Project potentially 

deferred for 

further 

information

Feedback 

Provided

Monitoring and 

Evaluation
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Section A: Project Overview  
 
This section asks you for basic information on your Project, including a brief description, type of 

Project, Project location and contact details for further information. 

 

A1: Project Name 
 
 

A2: Promoting 
Organisation 

Name of Organisation: 
 
 
 
If you are delivering the project in conjunction with delivery partners, 
please also include the name of the organisation and the name and 
contact details of the main lead from that organisation: 
Delivery Partner details: 
 
 

A3. Accountable Body 

Please provide details of the project’s Accountable Body (if different 
from the Promoting Organisation) 
 
 
 

A4: Contact Details 

Please provide BOTH the contact details for the project manager and 
for the person who will be responsible for signing the contract if a 
grant offer is made: 
 
Project Manager:  
Name: 
Tel: 
Email: 
 
If offered a grant, please confirm the name and role of the person who 
will sign the contract, along with the registered company address: 
Name: 
Role: 
Registered company address: 
 
 
 



 

51 
 

A5: Project 
Description 

Please give a brief description of your Project and specifically what the 
funding is being applied for: (in no more than 100 words) 
 
 
 
 
 
 
 

A6: Total Project Cost 

Please indicate the total cost of your project broken down between 
capital and revenue: 
                                                          (£k) 

Capital   

Revenue   

Total  

 
Please note that in most circumstances the LEP is only able to provide 
CAPITAL funding.   
 
If you require revenue funding, please contact the LEP. 

A7: Funding 
Requested from the 
LEP 

Please confirm the total amount of funding being requested from the 
LEP 
 
£[ ]                                                  Percentage [ ] of total project costs 
 
Please state which fund you are applying to if known:  
 
 

A8: Details of other 
funding sources 

Please detail other funding sources and their status and any 
constraints: 
 

Funding Source  Amount 
(£k) 

Secured 
y/n 

Constraints e.g. can 
only be used for capital, 
needs to be spent by x 
etc. 

    

    

    

Total    
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A9: Proposed start 
and finish dates 

Please state when you intend to start the project, the duration and the 
proposed finish date.  In the management case you will be asked to 
provide more detailed milestones: 
 
Proposed start date: 
Duration: 
Proposed Finish date: 
 
Please ensure you have noted any specific deadlines associated with the 
funding you are applying for and that the project can be delivered within 
these timescales. 
 
You should allow a minimum of  3 months from the submission of your 
application for a funding decision.  

A8: Project location 

Please provide a short description of area covered by the Project (in no 
more than 100 words) 
 
 
 
 
Please supply a location map and where possible a map showing the 
site boundary (and Mapinfo Table(s) where available). If possible 
please highlight existing transport infrastructure and other points of 
particular interest to the bid e.g. development sites, areas of existing 
employment, constraints etc. 
 

A9: Project Type 

 
 Transport 
 Skills and Innovation 
 Energy and Environmental 
 Regeneration 
 Business Support 
 Life Science 
 Commercial Space 
 Housing  
 Other- Please state: 

 

A10: State aid 

It is the applicant’s responsibility to confirm that any grant offered 
would be state-aid compliant.  Further advice can be found here: 
https://www.gov.uk/guidance/state-aid 
 
Please state whether the grant if offered would be state-aid compliant 
and the basis for your assumption: 
 
 

 
  

https://www.gov.uk/guidance/state-aid
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 B: Strategic Case 
This section should set out in more detail the rationale for making the investment and evidence on 

the strategic fit of the Project. 

 

B1: Policy Fit  
 

Please state how the project fits with Local, Regional and National 
Policies: 

B2: Need for 
intervention 

What are the current problems or market failures to be addressed by 
your Project? Describe any economic, transport, skills, environmental, 
social problems or opportunities which will be addressed by the 
Project.  Please provide quantitative examples of how the problems 
will be addressed by your Project. 
(Limit: 1 side of A4). 
 
 

B3: Objectives of the 
project 

What is the project seeking to achieve and what are the current 
arrangements?   

B4: Future LEP 
Challenges / 
Opportunities 
Addressed by Project 

Are there any problems you have identified that will occur in the future 
that your Project is intended to address? (e.g. congestion, road safety, 
access to services and opportunities, skills shortages, climate change 
etc.). 
(limit: 1 side of A4) 

B5: Wider Geographic 
Impact 

Please provide information on any potential impacts the project may 
have outside of Cheshire and Warrington, for instance does it involve 
partnership working with another LEP or organisation, is it a pilot 
which could be rolled out nationally.  You should indicate those areas 
that will directly benefit, areas that will indirectly benefit and those 
areas that may be impacted adversely.  Please provide as Map info 
layer if possible. 
 

B6: Fit with other 
projects and 
programmes 

Does the project fit with any other projects or programmes and if so 
how and how will you ensure maximum alignment and benefit? 
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C: Economic Case 
This section should set out the case for the Project in supporting and accelerating the economic 

growth of Cheshire & Warrington. It is important that the benefits provided by the proposed 

project take account of issues including deadweight and displacement and as such benefits and 

outputs should be shown as net.  

 

C1: Proposed project 
Outputs 

Please state the proposed direct and indirect outputs expected to be 
generated by the project and how you have calculated these.  We will 
require outputs to be monitored for a minimum of five years unless 
otherwise agreed. 
 
Method of output calculation: 
 

 
Proposed Outputs (outputs shown are only examples, please add outputs appropriate to your 
project) 
 

Output Year 1 Year 2 Year 3 Year 4 Year 5 Total 

Jobs Created       

GVA (£m per year)       

Learners benefitting       

Businesses receiving support       

New commercial Floorspace       

Length of new road created (Km)       

Public Match Funding       

Private Match Funding       

 
Please state whether other funding partners require you to report outputs, so that they can be 
appropriately proportioned between funding sources and to prevent double counting 
 

C2: Wider benefits of 
the project 

Please describe the expected benefits of the project and how these will 
be measure e.g. improved travel times, unlocking land for 
development, reduce Co2 emissions, reduce car use, improved 
educational attainment, increase in businesses attracted to Cheshire 
and Warrington etc. 
 
Benefits: 
 
 
 
How the benefits will be measured: 
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C4: Value for Money 

As set out in the LEP’s Assurance Framework we are required to assess 
the value for money of projects using a Benefit Cost Realisation (BCR) 
calculation. 
 
This calculation will need take into account the net benefits of the 
project, discounting deadweight and leakage.  It is recommended that 
you seek the help of an economist if you are not able to make this 
calculation yourself.  The LEP requires projects to have a BCR of £2:£1 
but will consider projects with lower values by exception. 
 
BCR: 
 

C5: Options 
Assessment 

Please describe what alternative delivery options and funding sources 
have been considered and why these have been rejected.  Also please 
detail the options considered for delivering the project at different 
scales and why these options have been rejected. How have you 
prioritised the options considered in order to reach an optimal 
solution? 
 
 

C6: Contingency 
Planning 

If LEP monies are not available for your Project, do you have a 
contingency plan for this Project?  If your answer is 'no' please 
comment on the potential impacts of this Project not being 
implemented.  
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D: Financial Case 
This section requires you to demonstrate how the project will be financed 

D1: Project Costs 

Please detail the total project costs including, development costs, post 
completion maintenance costs and evaluation. 
 
Please provide details of a funding profile (by year) for the Project in 
terms of: 
 

• Total annual cost 

• LEP funding sought 

• Promoting Organisation contributions 

• Third Party contributions (public and private). 
 
If applicable please show capital and revenue costs as separate lines. 
You may attach the funding profile as a separate annex if required. 
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The headings below are a guide only.  Please amend to reflect the proposed project.  However, all 
projects above £100k are required to have a budget for post project evaluation and all projects 
will be required to submit an independent audit report annually for the duration of the project. 
 
If you are unsure whether a cost can be capitalised please take appropriate advice.  In most 
instances, the LEP funding will only be able to be used for capital costs. 
 

 Year 1 
(£k) 

Year 2 
(£k) 

Year 3 
(£k) 

Year 4 
(£k) 

Year 5 
(£k) 

Future 
Years 
(£k) 

Total  
(£k) 

Capital 

Development 
Costs 

       

Project 
Management 

       

Surveys        

Equipment        

Construction        

Legals        

Project 
Appraisal 

       

Total Capital        

Revenue 

Maintenance        

Staff time        

Subscriptions        

Post project 
Evaluation 

       

Annual 
Audits 

       

Total 
Revenue  

       

Total 
Cumulative 
Project costs 

       

 

D2: Promoting 
Organisation  
Contributions 

Please provide detail of your contribution to the project and whether 
this has been secured and whether there are dependencies 
 
Project promoters must demonstrate that they can commit a minimum 
contribution fund of at least one third of the total Project cost.  The LEP 
grant will be fixed, any cost increases incurred after Final Approval will 
be borne in full by the promoting authority.  If the project costs fall 
below the approved level then the LEP grant will reduce pro-rata. 
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D3: Third Party 
Contributions and 
Leverage 

Please provide further details on any third party contributions for your 
Project.  This should include evidence to show how any third party 
contributions are being secured, the level of commitment and when 
they will become available. Please include contributions of cash and in-
kind (e.g. land and buildings). Also provide information on any 
additional resources that your project will leverage in as a result of the 
initial investment.  
 
 

D4: Calculation of 
costs 

How have your costs been calculated? What risk allowance has been 
applied to the project cost (e.g. QRA / Optimism Bias, Contingency)? 
 
How will cost overruns be dealt with?  How will these costs be shared 
with any third party funding partners? 
 
Are the final costs of the project known?  And if not when will they be 
known.  The BCR will need to be recalculated when the final costs are 
confirmed (i.e. post tender) 
 

D5: Project Income 

If the project likely to generate and income?  If so please provide the 
details below along with the assumptions (please note that any income 
should be recorded in the outputs section in C2) 
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E: Management Case – Delivery 
This section is asking you to explain the proposed management and delivery arrangements 

E1: Current Project 
Status  

Please state Project status e.g. Is the Project at the conceptual stage?  
Has a business case been developed?  What if any internal and external 
approvals does it require?  Is the project reliant on external funding?  If 
so, has a bid for funding been submitted/ was it successful? 
 
 
 
 
 
 

E2: Delivery Plan 
 

Please provide a Project programme and phasing showing key 
activities and milestones. (please note these are only indicative and 
you should tailor the table to your own project) 
 

Milestone Start  Finish 

Agree scope of 
project 

  

Stakeholder 
Consultation 

  

Options analysis   

Develop Business 
case 

  

Appraisal of business 
case 

  

Secure Funding   

Procurement 
process/es 

  

Issues Contract   

Project start   

Monitoring and 
report 

 Ongoing 

Project finish   

Post project 
evaluation 
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E3: Project 
Dependencies 

Please detail any project dependencies e.g. planning permission 
required, funding approval required, land purchase etc. along with 
expected completion dates: 
 
 

Dependency Date expected to completed 

e.g. planning permission  

Internal Approval  

  

  

 
 
 

E3: Other Partners 
Involved in Project 
Delivery 

Please provide details the roles of any delivery partners, the status of 
the commitment to the projects and any fees involved, along with how 
they will be paid. 
 
 
 
 
 

E4: Project 
Governance 

Please provide the proposed project management structure and what 
experience you have of delivery similar projects.  Please also detail 
ongoing management arrangements e.g. monthly project board 
meetings: 
 
 

E5: Stakeholder 
consultation and 
Engagement 

Please detail what stakeholder engagement you have undertaken.   
How will you deal with any objections?  How will you keep stakeholder 
updated and engaged during the delivery of the scheme? 
Letters of support for the project should be appended. 
 
 
 
 

E6: Risk management 

Please detail your approach to risk management: 
 
 
 
Please detail the top 5 risks and issues and how you are managing 
these.  If available please append the project risk register 
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E7: Monitoring and 
Evaluation 

Please detail proposed arrangements for monitoring progress of the 
project and post project evaluation. The LEP requires that the 
evaluations are paid for by the applicant and made publicly available, 
including on the LEP website. 
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F: Commercial Case  
This section details how the project will be procured and risks managed.                                                                                                   

F1: Products and 
Services 

What goods and or services are being procured?   
 
 
 
 
 
 

F2: Procurement 
processes 

Please state how each key element of the project will be procured 
 
 
 
 
 
 
 

F3: Procurement 
Timetable 

Please provide a all the key milestones.  The table below is an example 
and should be amended as required: 
 

Milestone Start Finish 

Establish what is 
required 

  

Draft Invitation to 
tender 

  

Issue tender   

Tender Period   

Tender evaluation   

Contract award   
 

F4: Value for Money How will you ensure value for money? 
 
 
 
 
 
 

F5: Procurement and 
contract management 

How will the procurement be managed and the subsequent 
management of the contract/s? 
If externally please confirm that the costs for this have been secured 
and included in Section D.  
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F6: Procurement 
Risks and issues 

Please details steps you have taken to ensure there are appropriate 
supplier in the market that can deliver within the project timescales.  
Are there likely to be any supply issues and if so how will you manage 
these: 

F7: Asset Ownership Who will own the assets when the project is complete?  What if any 
are the proposals for assets disposal post project completion and have 
any costs associated with this been accounted for in section D? 
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G: Sustainability and Inclusivity 
 
 

G1: Environmental 
Impact of the project 

What steps have you taken to mitigate the environmental impact of 
the project? E.g. have you looked at the use of sustainable resources, 
lower carbon materials, how waste can be reduced etc: 
 

G2: Carbon Savings Will the project produce any carbon savings and if so how will these 
be achieved and how have they been calculated. 
 
Carbon Savings per annum: 
Basis of calculation: 
How they will be achieved: 
 

G3: More efficient 
processes 

Will the project make any resource savings?  E.g. reduce 
water/energy consumption/ waste produced 
 
 

G4: Innovation Will there be any new/ innovative technology used to reduce the 
environmental impact of the project? 
 

G5: Travel  Will the project reduce road mileage and or provide low carbon/ 
sustainable  alternatives such as public transport, walking and cycling,  
car sharing, low emission vehicles, low carbon fuels and 
technologies?  
 
Will the project improve access to services and facilities for 
vulnerable or disadvantaged groups or individuals?  
 

 

G6:Inclusitivity  
 

What steps are you taking to ensure inclusive growth (e.g. local 
labour clauses, use of SME) 
 

G7:Workforce Will the project provide employment opportunities for local people?  
Will it promote or support equal employment opportunities?  
Will it promote healthy working lives (including health and safety at 
work, work-life/home-life balance and family friendly policies)?  
Will it offer employment opportunities to disadvantaged groups and 
pay above living wage? 
 

G8: Learning 
opportunities 

Will the project offer any learning opportunities including engaging 
local schools and colleges? 
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H: Evidence and supporting information 
 

H1: Evidence 
 
 
 
 
 
 
 
H2: Supporting 
Information  

Please list here and provide copies of all technical reports 
documenting the evidence base for the Project and the Project’s 
performance 
 
 
 
 
 
Please include any additional facts which may assist the Local 
Enterprise Partnership to assess this Project against strategic fit and 
deliverability. 
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APPENDIX D - TRANSPORT SCHEMES – VALUE FOR MONEY GUIDANCE 
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Appendix E - Procurement Policy 
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This procurement policy supersedes the Procurement Procedures document dated November 2016 

 

 

 

 

Purpose 

The aim of this policy is to provide clear guidance to staff on what process to follow when procuring goods or 

services.  

 

Scope 

As a private sector company in receipt of public monies Cheshire & Warrington Local Enterprise Partnership 

(CWLEP) will ensure as a matter of best practice that procurement of goods and services follows UK and 

European public procurement legislation and guidelines.  

Background 

The over-riding procurement policy requirement is that all public procurement must be based on value for 

money, defined by Government as “the best mix of quality and effectiveness for the least outlay over the 

period of use of the goods or services bought”. This should be achieved through competition, unless there are 

compelling reasons to the contrary. 

Public sector procurement is subject to a legal framework which encourages free and open competition and 

value for money, in line with internationally and nationally agreed obligations and regulations. Some general 

principles of law have emerged from the case law of the European Court of Justice. The most important of 

these general principles of law for you to be aware of in the procurement context are: 

 

• equality of treatment 

• transparency 

• mutual recognition 

• proportionality 
 

The Public Contracts Regulations (PCR) 2015 took effect in February 2015 and were designed to deregulate 

and simplify the rules for procuring goods and services.  If you are buying supplies, services or works using 

public monies and which is above the applicable OJEU thresholds you must follow the procedures laid down 

in the Public Contracts Regulations before awarding a contract to suppliers. Otherwise, you must adhere to 

the Treaty of Rome principles set out above.  

Procedure 
When considering which procurement procedure to follow you need to consider the aggregate value of those 
goods or services you are likely to buy over a 12 month period.  For example, if you need to legal support on 
a project you shouldn’t just look at the cost of that specific legal support but the total aggregated value of 
legal support the LEP is likely to need over a 12 month year period or the proposed length of the contract. The 
value of contracts should not be disaggregated to avoid any applicable thresholds. 

Procedure Title: Procurement Procedure  Ref:  

Author:  Rachel Brosnahan Date: April 2018  v1 
 

Review date: April 2018 Version 1 
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1 Procurement Process 
1.1 For purchases over £1000 a LEP Funding Request and Authorisation Form should be completed and the 

appropriate level of authorisation obtained.  
1.2 Once the LEP Funding Request and Authorisation form has been completed, the Officer must comply with 

CWLEP procurement procedure, which may mean undertaking a competitive tender process or single 
tender justification. The table below shows information linked to values and spend.  

 

Value of Goods/ Services Minimum Number of Quotations or Tenders to be 
Obtained 

Over £1000 - £2500 3 informal quotations obtained and recorded to confirm 

best use of funding (telephone/internet) 

Over £2500 - £10,000 3 written quotations (email is fine) 

£10,000+ 3 formal tenders using the Invitation to tender 

documentation 
 

 
1.3 Competitive Tender Process (CTP) is required on all goods or services procured above £2,500 except 

where exemptions apply as detailed in Paragraph 2 below. The Agreement to Tender Form should be 
completed & appropriate authorisation obtained. 

 

1.4 Advertising Opportunities 
 

For all opportunities over £10k a copy of the invitation to tender  should be placed on the LEP website 

and sent to Marketing Cheshire so they can upload the opportunity onto the Chest: 

The Chest, the North West eProcurement Portal.   

The Chest, “is the North West's Local Authority Procurement Portal which has been created with funding 

from the North West Centre of Excellence to bring together buyers and suppliers making it easier for 

businesses to find out about new sources of potential revenue and to grow and develop to the benefit of 

the local economy.” 

 

1.5 There may be, very occasionally, exemptions to the CTP in the form of a Single Tender Process (STP). 
 

2 Single Tender Process (STP). For exemption from the CTP suitable grounds/ reason(s) based on one or 
more of the following criteria must be provided: 

• Emergency 

• No Proven Alternative 

• Health & Safety 
 

2.1 Exceptions to following STP & CTP. There are three specific instances when it is permissible not to 
follow either the STP or the CTP process.  These exceptions are: 

• Sponsorship 

• Secondments  

• Joint projects with other public bodies where their relevant procurement policies or rules will apply; 
2.2 Once the STP rationale or agreement to competitive tender form has been completed for amounts up to 

and including £10,000, authorisation from the Deputy Chief Executive Officer must be obtained prior to 
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any funds/ funding being committed. For amounts over £10,000 authorisation from the Chief Executive 
must be obtained. 

2.3 For procurement up to and including £50,000 contractual commitment will be authorised by the Chief 
Executive. For procurement above £50,000 contractual commitment will be awarded following appraisal 
and review by the Chief Executive plus the Chair or Deputy Chair or Director.   This is following 
confirmation from the Deputy Chief Executive or Finance Director that sufficient funds are available for 
all values. 

3. Vendor Management & Relationships 

 

3.1 All vendors will be dealt with equally, with integrity, fairness, courtesy and in a professional manner. 

Relationships will rest on two-way openness and trust. 

3.2 All CWLEP staff should exercise a strict code of professional conduct to ensure that relations of a 

compromising nature, or even the appearance of such relations, are scrupulously avoided.  

3.3  The CWLEP Gifts and Hospitality Code of Practice prohibits receipt of entertainment and gifts other 

than of a nominal value (£20 + VAT) or of an office related nature e.g. diaries and pens.  

3.4  Any gifts or hospitality worth £20 or more should be recorded in the CWLEP Gifts and Hospitality 

Register. 

4 4. Contract Variations 

4.1  Any modifications of extensions to contracts must be done in compliance with the Public Contracts 

regulations and in line with the original procurement process.  

4.2 Any further contract variation will require a very strong supporting rationale and as such will need to be 

submitted as a business case, for approval by the CWLEP Board. In order to avoid extending a contract 

beyond its initial purpose, no contract may be extended more than twice.  

 

5 Documentation 

▪ Single Tender Form 
▪ Agreement to Competitive Tendering Process 
▪ LEP Funding Request and Authorisation Form 

 
6 Responsibility 
The Chief Executive will have overall responsibility for ensuring that appropriate tendering practices are 

adhered to.  CWLEP staff will have responsibility for ensuring that procurement activity within their business 

area(s) is undertaken in a professional manner and in accordance with this policy. 

 

7 Monitor and Review 
This policy will be kept under review and amended from time to time where necessary.  Any comments on 
the application of this procedure should be addressed to the Chief Executive.  
 

Authorised by: ……………………………………………………….. 

 

Date: ………………………….. 

 



 

74 
 

 

Appendix F: PRINCIPLES FOR S151 OFFICERS IN ACCOUNTABLE BODIES 

WORKING WITH LEPS 
 

INTRODUCTION 

When a local authority or combined authority acts as the accountable body for a local enterprise 

partnership, the role of the relevant section 151 officer in overseeing the proper administration of financial 

affairs is extended to include those of the local enterprise partnership.  

Working together, CIPFA and the Cities and Local Growth Unit have developed five principles which they 

expect the section 151 officer role for LEPs to meet when instilling good and proportionate financial 

governance:  

Enshrining a corporate position for the section 151 officer in LEP assurance.  

Creating a formal/structured mandate for the section 151 officer.  

Embedding good governance into decision making.  

Ensuring effective review of governance.  

Appropriate skills and resourcing.  

These principles define core activities and behaviours and will be supported by specific responsibilities 

agreed locally between the section 151 officers, the chair and chief executive officer (CEO) of the LEP. While 

the organisation structure may differ the principles that govern the role of the section 151 officer will remain 

constant. 

ABOUT THE PRINCIPLES 

These principles recognise that each LEP is independent and has the flexibility to determine the details of its 

governance and accountability arrangements in line with the Government’s LEP National Assurance 

Framework. They recognise the LEP’s have a variety of legal forms, structures and funding streams including 

retained schemes and LEP’s in mayoral combined authorities. The design of the principles recognises these 

differences whilst reflecting the role of the sections 151 officer within each arrangement as the principle of 

accountability does not change. 

The principles and our initial response/ comment are set out below: 

PRINCIPLE 1 - Enshrining a corporate position for the section 151 officer in LEP assurance 

 
The chair and chief executive of the LEP shall work 
with the section 151 officer to agree an effective 
responsibility arrangement. This will include both 
parties agreeing to work together to seek a mutually 
agreeable resolution where disputes arise. The 
shared responsibility should be agreed and set out 
in the Local Assurance Framework, ahead of the 
section 151 officer writing to the accounting officer 
of MHCLG as required in the National Assurance 
Framework. The section 151 officer must also 
provide an Annual Assurance Statement on their 
work for the LEP over the last twelve months and 
their opinion with a specific requirement to identify 

 
The role of the Accountable Body is set out in 
the Local Assurance Framework, and further 
detailed in a partnership agreement letter 
between the LEP's Chief Executive and the S151 
Officer. The S151 Officer is responsible for 
delivery of the Accountable Body's functions 
 
The LEP has due regard for the responsibilities of 
the S151 Officer and via monthly and ad hoc 
meetings the LEP's Chief Executive (and Finance 
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any issues of concern on governance and 
transparency as part of the LEP’s Annual 
Conversation with government – beyond this, they 
are free to delegate.  

 

& Governance Director, when appointed) will 
work closely with, and provide the assurance 
to, the S151 Officer (and his nominated Deputy) 
with regard to the governance, decision making 
and administration of the LEP's affairs, and 
provide access to information and its officers in 
an open and transparent manner 
 
Dispute resolution process in place (though will 
reviewed in the light of this Guidance) 
 
The Local Assurance Framework will be updated, 
as regards the shared responsibility arrangement 
outlined above 
 

 
The section 151 officer shall be supported by the 
LEP and the accountable body to carry out such 
checks as are necessary to independently ensure 
the proper administration of financial affairs in the 
LEP.  

 

 
Covered by existing arrangements, in terms of 
CEC Internal Audit and Finance Service liaison 
Though need to review internal audit reporting 
process, as per Principle 4 
  

 
Where the section 151 officer raises concerns or 
makes recommendations about changes required to 
ensure the proper administration of financial affairs, 
these shall be acted upon promptly by the LEP.  

 

 
Agreed 

 
The section 151 officer and chief executive/ chair 
acknowledge that proper administration of financial 
affairs continues throughout the year. Any 
improvements required should be clearly set out in 
the Local Assurance Framework action plan and 
monitored appropriately for delivery. Both have a 
role in identifying staff training needs to ensure 
compliant spend of funds and that all staff 
understand the governance and control 
arrangements. 

 

 
Agreed 
Need to more clearly recognise action plan 
following internal audits; and also include in 
action plan any ideas/ needs recognised out of 
regular CEC Finance Service/ LEP liaison  

 

PRINCIPLE 2 - Creating a formal/structured mandate for the section 151 officer 

 
The LEP board, and its supporting governance 
structure (where there are appropriate schemes of 
delegation), is the strategic body responsible for 
taking decisions on LEP business and LEP 
programme activity.  

 

 
Agreed 

 
Where concerns or improper financial administration 
are identified the section 151 officer shall provide 
recommendations for improvements to be made. 
The LEP board shall be responsible for making 
changes to address the concerns in line with the 
recommendations following local discussion with the 
section 151 officer in line with the agreed 
responsibility arrangement. Where the board does 

 
Agreed 
NB. This guidance piece will inform our review/ 
update of the Dispute Resolution process 
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not agree with the recommendations and no 
agreement on the way forward can be reached with 
the section 151 officer, the matter shall be referred 
to MHCLG who will escalate as appropriate.  

 

 
The section 151 officer shall have the right to record 
an opinion if required on the financial implication 
and assessment of risk (such as delivery risks and 
cost overrun risks) in every board paper. The LEP 
board do not have to follow the section 151 officer’s 
advice above, but where they decide on a course of 
action which goes against that advice, the board 
should indicate and record the rationale for not 
following it.  

 

 
Agreed 
Need to determine practical arrangements (e.g. 
sufficient time to consider/ feedback on Board 
papers in advance of meetings); and also 
establish improved Board report template to 
capture S151 comments and sign-off 

 
Section 151 officers (or their delegated 
representatives) should also be invited to attend all 
board meetings and board agenda setting meetings, 
but shall not be entitled to vote or otherwise make 
LEP decisions  

 

 
Agreed 
S151 Officer now being invited 

 
The LEP shall recognise that treasury management 
and borrowing is part of the role of the accountable 
body.  

 

 
Agreed, in relation to holding significant grant 
funds (LGF; GPF) 
NB. Day-to-day cashflow/ bank account 
management is a role of the LEP company 
 

 
The section 151 officer should ensure that there are 
the correct, established financial processes in place 
leading up to board decisions such that financial 
delegations are respected.  

 

 
Agreed 
Delegations have been agreed by the LEP Board 
and are set out at paragraph 8, page 11 of this 
document. 
 

 
Where there are concerns about systemic financial 
problems this shall be raised with the Cities and 
Local Growth Unit. The section 151 officer will work 
with the LEP to improve financial standards, and 
progress shall become a standing item in the board 
meetings until the section 151 officer is satisfied that 
the issue has been resolved.  

 

 
Agreed 

 
The 151 officer and the LEP should agree 
appropriate arrangements over the discharge of the 
functions of an audit committee.  

 

 
Agreed; in place 

 

PRINCIPLE 3 - Embedding good governance into decision making 

 
The section 151 officer working with the LEP chief 
executive and chair should ensure that the LEP and 
accountable body has procedures in place to 
consider the financial implications of decisions 
before and during the decision making process 
rather than reviewing decisions afterwards.  

 
Agreed 
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LEPs and the section 151 officer should agree the 
budget risks facing the LEP at the outset of the 
financial year, and review them on a frequent basis. 
The risk appetite should be understood by both the 
LEP and the section 151 officer. The LEP shall 
provide the risk register to the section151 officer on 
each occasion that it is revised.  

 

 
Agreed 
In place and operating; though may need to 
review/ strengthen if complexities/ risks of LEP 
activities increase (e.g. EZ-related investments) 

 
At the beginning of the budget year, the section 151 
officer should be entitled to comment on the 
adequacy of the budget plan. This should be 
provided by the LEP chief executive at the 
beginning of each financial year.  

 

 
Agreed; in place 

 
In addition, the LEP should set out their scrutiny 
arrangements in their Local Assurance Framework 
to make sure there is strong governance in place, 
and appropriate scrutiny procedures to support that 
governance.  

 

 
Agreed; external scrutiny committee in place 

 
If the dual role of the section 151 officer results in a 
potential conflict of interest impartial advice should 
be sought to ensure transparency. 

 

 
Agreed 

 

PRINCIPLE 4 - Ensuring effective review of governance 

 
An internal audit plan should be agreed for the year, 
this plan should include a risk-based audit plan of 
LEP activity that will provide assurance to the 
section 151 officer and the LEP board at appropriate 
points through the year. LEPs should ensure that 
there are arrangements for funding the internal audit 
activity.  

 

 
Agreed; in place 

 
The internal auditors of the accountable body may 
provide assurances to both the LEP Board and the 
section 151 officer. Guidance on internal audit sets 
out the assurances to be provided and the reporting 
relationships to maintain audit independence.  

 

 
Agreed; though will review/ reflect in light of 
internal audit guidance as to reporting/ 
assurance to both S151 and LEP CEO/ Board, and 
make appropriate arrangements 

 
Following a completed audit (by either internal or 
external audit) where there are comments that 
relate to the LEP they should be reported back to 
the board by the Section 151 officer and chief 
executive or their representatives and provided to 
the Cities and Local Growth Unit.  

 

 
Agreed – though assumed that this must only 
relate to serious/ adverse comments, in respect 
of needing to provide copy to CLG 

 
Where serious concerns are encountered during the 
year for example repeated non-compliance with 
legal requirements or fraud then the section 151 
officer shall promptly raise these with the Cities and 

 
Agreed 
Though assume these two sentences should be 
reversed (i.e. second sentence read first…) 
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Local Growth Unit. Local resolution should be the 
first mechanism to resolve disputes, if this has been 
unsuccessful it should be raised with the Cities and 
Local Growth Unit.  

 

 

 

PRINCIPLE 5 - Appropriate skills and resourcing 

 
The section 151 officer shall be given appropriate 
resources to carry out its functions in respect of the 
LEP, including audit where appropriate. LEPs and 
accountable bodies should frequently review 
resource needs, and consider if they are being 
appropriately met.  

 

 
Agreed 

 
Underpinning good governance in the LEP model is 
an expectation of mutual support between the LEP 
and its accountable body.  

 

 
Agreed 

 
There should be a culture of working that respects 
the section 151 officer role of ensuring appropriate 
procedures are in place for scrutiny and financial 
rigour.  

 

 
Agreed; and related to first guidance point on 
effective shared responsibility arrangements 

 

 


